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ITEM I 
 

ADVERTISEMENT FOR BIDS 
                            
Sealed bids will be received by the County Commission of Mobile County, 
Alabama, in the Mobile Government Plaza, Eighth Floor South Tower, Mobile, 
AL, until 10:00AM on June 4, 2025, and then publicly opened for furnishing all 
labor and materials, and performing all work required by Mobile County and 
described as follows: 
 

Project:  Barlow Road and Havens Road Grade, Drain, Base & 
Pave 
Project No.  MCR-2018-205 

 
One Hundred (100) working days are allowed for the construction of the project.  
 
All bids must be on blank forms provided in the specifications and submitted in its 
entirety.  A cashier’s check drawn on an Alabama bank or a bidder's bond, 
payable to Mobile County, Alabama, for an amount not less than five percent 
(5%) of the amount bid, but in no event more than ten thousand dollars 
($10,000.00), shall be filed with the bid, as a bid guaranty.  The bidder's bond 
shall be prepared on the form specified and issued by a surety company 
authorized to do business in the State of Alabama. 
 
This project is being bid EXCLUDING TAXES and requires the Contractor to 
comply with applicable provisions of Section 40-9-14.1, Code of Alabama, 1975, 
as amended; applicable provisions of the Alabama Administrative Code; and 
applicable requirements of the Alabama Department of Revenue (ADOR).  
 
A performance bond in the form and terms approved by the County in an amount 
not less than the contract price will be required at the signing of the contract.  A 
labor and materials bond in the form and terms approved by the County in an 
amount not less than the contract price, insuring payment for all labor and 
materials, shall also be required at the signing of the contract.  In addition, the 
contractor must furnish to the County at the time of the signing of the contract a 
certificate of insurance coverage as provided in the specifications. The right is 
reserved to reject any and/or all bids and to waive informalities and to furnish any 
item of material or work to change the amount of said contract. 
 
Liquidated damages for non-completion of the work within the time limit agreed 
upon will be assessed in accordance with the terms of the contract. 
 
Specifications are on file and may be viewed in the Mobile County, Alabama, 
Engineering Department, Mobile Government Plaza, Sixth Floor South Tower, 
Mobile, Alabama and in the office of DRIVEN ENGINEERING, INC., 8005 Morris 
Hill Road, Semmes, Alabama 36575.  Specifications may be obtained by prime 
contractor bidders by depositing Two hundred fifty dollars ($250) dollars with 
the Project Engineer for each set.   This deposit shall be refunded in full upon 
return of the documents in reusable condition within ten (10) days after bid 
opening.  The cost of and return of additional sets of specifications shall be in 
accord with Section 39-2-3(b), Code of Alabama (1975). No Specifications will be 
issued later than twenty-four (24) hours prior to the time indicated above for 
receiving bids. 
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A pre-bid conference will be held on May 28, 2025 at 10:30 A.M. in the Mobile 
County, Alabama Engineering Department, Mobile Government Plaza, Sixth 
Floor South Tower, Mobile, Alabama.  All prospective bidders should have a 
representative present at the pre-bid conference. 

 
No bids will be considered unless the bidder, whether resident or non-resident of 
Alabama, is properly licensed and qualified to perform the work described herein 
in accordance with all applicable laws of the State of Alabama.  This shall include 
evidence of holding a current certificate to engage in general contracting in the 
State of Alabama, issued by the State of Alabama Licensing Board for General 
Contractors, Montgomery, Alabama, as required by Section 34-8-2, Code of 
Alabama (1975).  Any contractor that desires to bid as a prime contractor must 
have at least one of the following major classifications of license per Section 230-
X-1-.27 of the State of Alabama Licensing Board for General Contractors 
Administrative Code: 
 

1.c.)  Highways and Streets 
1.d.)  Municipal and Utility 
1.e.)  Heavy and Railroad Construction 

 
Out of state corporations shall furnish a certificate of authority to transact 
business in Alabama.  Out of state limited liability companies shall provide proof 
of registration to transact business in this state. 
 
Prior to the award of a competitively bid contract to a contractor having one or 
more employees in the State of Alabama, Alabama law requires that the 
contractor provide the County proof of enrollment in E-Verify (see 
www.uscis.gov/everify). 
 
If applicable to a contract resulting from this bid invitation, the successful bidder 
must comply with the Mobile County Contractor Felony Investigation Policy, 
available in the Engineering Department, or online at 
www.mobilecountyal.gov/government/departments/engineering. 
 
No bid shall be withdrawn for a period of thirty (30) days subsequent to the 
opening of bids without the consent of the County Commission of Mobile County, 
Alabama.  A tabulation of the bids will be available for public viewing within two 
(2) weeks of the award of the bid by visiting the following web address: 
www.mobilecountyal.gov/government/departments/engineering. 
 

COUNTY COMMISSION OF  
MOBILE COUNTY, ALABAMA 
 
BY: MERCERIA L. LUDGOOD, PRESIDENT 

 
PUBLISH MOBILE REGISTER: 
 
FOLLOWING DATES: 
May 7, May 14, and May 21, 2025 
Charge to Mobile County
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ITEM II 
                                     

INSTRUCTIONS TO BIDDERS 
 
1. PREPARATIONS OF BIDS: 
           
 Forms furnished, or copies thereof, shall be used, and strict compliance with the requirements of 

the invitation, these instructions, and the instructions printed on the forms is necessary.  Special 
care should be exercised in the preparation of bids.  Bidders must make their own estimates of 
the facilities and difficulties attending the performance of the proposed contract, including local 
conditions, uncertainty of weather, and all other contingencies.  All designations and prices shall 
be fully and clearly set forth.  The proper space in the bid and guaranty forms shall be suitably 
filled in. 

 
2. LABOR AND MATERIALS NOT TO BE FURNISHED BY MOBILE COUNTY, 

ALABAMA: 
 
 The County Commission of Mobile County, Alabama, will not furnish any labor, material, or 

supplies unless specifically provided in the Contract. 
 
3. SIGNATURE TO BIDS: 
           
 Each bid must give the full business address of the Bidder and must be signed by him with his 

usual signature.  Bids by partnerships must furnish the full names of all partners and must be 
signed with the partnership name by one of the members of the partnership, or by an authorized 
representative, followed by the signature and designation of the person signing.  Bids by 
corporations must be signed with the legal name of the corporation followed by the name of the 
State of Incorporation and by the signature and designation of the president, secretary, or other 
person authorized to bind it in the matter.  The name of each person shall also be typed or printed 
below the signature.  A bid by a person who affixes to this signature the word "president," 
"secretary," "agent," or other designation without disclosing his principal, may be held to be the 
bid of the individual signing.  When requested by the County Commission of Mobile County, 
Mobile County, Alabama, satisfactory evidence of the authority of the officer signing in behalf 
of the corporation shall be furnished. 

 
4. BIDS FOR ALL OR PART: 
           
 Each project will be bid separately unless otherwise expressly requested in the Proposal.  

Combination bids, that is bids on separate projects lumped together as a single bid or on all or 
none bid or on all or none basis, will not be accepted unless the Proposal expressly requests or 
permits same. 

 
5.  ALTERNATE BIDS: 
     
  Alternate bids will not be considered unless called for. 
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6. SPECIFICATIONS AND SCHEDULES: 
           
 The specifications, conditions, schedules and drawings which form the basis of any bid will be 

considered as a part thereof and will form a part of the Contract. 
 
 Copies of these papers, together with a copy of the standard contract form, including authorized 

additions, or deletions, if any, will be furnished to or made available for the inspection of bidders 
by the office indicated in the advertisement of invitation. 

 
7. CORRECTIONS: 
           
 Erasures or other changes in the bids must be explained or noted over the signature of the bidder. 
 
8. OWNER: 
 
 Where the word "Owner" appears herein, the same refers to Mobile County, Alabama, and 

includes the County Commission of Mobile County, its governing body. 
 
9. GUARANTY AND INSURANCE: 
          
 Security is required to insure the execution of Contract and bond for performance of the services, 

and no bid will be considered unless it is so guaranteed.  The bidder must furnish with his bid a 
guaranty bond or cashier’s check drawn on an Alabama bank in the amount of 5% of his bid 
price, but in no event more than ten thousand dollars ($10,000.00), payable to Mobile County, 
Alabama.  Cashier’s check or bid bonds, will, at the option of the Owner, be paid into the funds 
of Mobile County, Alabama, as liquidated damages upon failure of the successful bidder to 
execute the written contract and furnish the performance bond, labor and materials bond, and 
insurance coverages as hereinafter required, within fifteen (15) days after the prescribed forms 
have been presented to him or her for signature, unless an extension is granted, in writing, by 
Mobile County. 

 
10. BONDS AND INSURANCE: 
           
 The bonds and insurance policies of any surety company or insurance company respectively, 

authorized to do business in the State of Alabama, will be accepted as security and insurance as 
required for any bid or contract.  See the instructions hereinafter contained and the applicable 
standard forms with respect to the type, form, and amounts of required bonds and insurance 
policies. 

 
11. MARKING AND MAILING BIDS: 
           
 Bids, with their guarantee, must be securely sealed in suitable envelopes, addressed and marked 

on the outside "County Commission of Mobile County, Bids for Barlow Road and Havens Road 
Grade, Drain, Base & Pave, MCR-2018-205, to be opened June 4, 2025 at 10:00 AM."  (List 
project number, project name, general contractor name and general contractor’s license number 
on envelope.)  
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12. TIME FOR RECEIVING BIDS: 
           
 Bids received prior to the time of opening will be securely kept, unopened.  The Owner will 

decide when the specified time has arrived, and no bid will be considered if received thereafter, 
except that when a bid arrives by mail after time for opening, but before award is made, and it is 
shown to the satisfaction of the Owner that the non-arrival on time was due solely to delay in the 
mails for which the bidder was not responsible, such bid will be received and considered.  No 
responsibility will attach to Mobile County or the County Commission for the premature opening 
of a bid not properly addressed or identified.  Unless specifically authorized, telegraphic bids 
will not be considered, but modifications by telegraph of bids already submitted will be 
considered if received prior to the hour set for opening. 

 
13. WITHDRAWAL OF BIDS: 
          
 Bids may be withdrawn on written or telegraph request received from bidders prior to the time 

fixed for opening.  Negligence on the part of the Bidder in preparing the bid confers no right for 
the withdrawal of the bid after it has been opened. 

 
14. BIDDERS PRESENT: 
           
 At the time fixed for the opening of bids, their contents will be made public for the information 

of bidders and others properly interested who may be present either in person or by 
representation. 

 
15. AWARD OR REJECTION OF BIDS: 
          
 The Contract will be awarded to the lowest responsible and responsive bidder complying with 

conditions of the invitation for bids, provided his bid is reasonable and it is in the interest of the 
Owner to accept it.  The bidder to whom the award is made will be notified at the earliest 
possible date.   The Owner, however, reserves the right to reject any and all bids and to waiver 
any informality in bids received whenever such rejection or waiver is in the interest of the 
Owner.  It also reserves the right to reject the bid of a bidder who has previously failed to 
perform properly or complete on time contracts of a similar nature, or a bid of a bidder who is 
not, in the judgment of the Owner, in a position to perform the Contract. 

 
16. BIDDERS INTERESTED IN MORE THAN ONE BID: 
           
 If more than one bid is offered by any one party, by or in a name of his clerk, partner, 

corporation in which he has a substantial interest, or in which he is an officer, or other person, all 
such bids may be rejected.  A party who has quoted prices on materials to a bidder is not thereby 
disqualified from quoting prices to other bidders or from submitting a bid directly for the 
materials or work.  The County Commission of Mobile County reserves the right to determine in 
its discretion whether the provisions of this clause have been violated by any bidder. 
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17. ERRORS IN BIDS: 
           
 Bidders or their authorized agents are expected to examine the maps, drawings, specifications 

and all other instructions pertaining to the work, which will be open to their inspection.  Failure 
to do so will be at the Bidder's own risk, and he cannot secure relief on the plea of error in the 
bid.  In case of error in the extension of prices, the unit price will govern. 

 
18. CONTRACT AND BOND: 
           
 The bidder to whom award is made must, when requested, enter into written contract on the 

standard form as set out herein, with satisfactory security in the amount required, within the 
period specified, or, if no period be specified, within fifteen (15) days after the prescribed forms 
have been presented to him or her for signature, unless an extension is granted, in writing, by 
Mobile County. 

 
19. COLLUSION: 
           
 If there is any reason for believing that collusion exists among the Bidders any or all Proposals 

may be rejected, and those participating in such collusion may be barred from submitting bids on 
the same or other work with the County. 

 
20. SUBLETTING OR ASSIGNING OF CONTRACT: 
          
 (a)  Limitations.  The Contractor shall not sublet, assign, transfer, convey, sell, or otherwise 

dispose of any portion of the contract, his right, title or interest therein, or his power to execute 
such contract, to any person, firm or corporation without written consent of the County, and such 
written consent shall not be construed to relieve the Contractor of any responsibility for the 
fulfillment of the contract.  Unless otherwise stipulated in the  proposal or special provisions, the 
Contractor shall perform with his own organization, and with the assistance of workmen under 
his immediate superintendence and reported on his payroll, all contract work of a value not less 
than 30 percent of the total  contract amount, except that any items designated in the contract as 
"Specialty Items" so performed by subcontract may be deducted from the total contract amount 
before computing the amount of work required to be performed by the Contractor with his own 
organization. 

 
 (b) Subcontractor's Status:  A Subcontractor shall be recognized only in the capacity of an 

employee or agent of the Contractor and the Contractor will be responsible to the County for all 
of the subcontractor's work, including failures or omissions; and his removal may be required by 
the Engineer, as in the case of an employee. 
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21. PROSECUTION OF WORK: 
 
          (a) Notice of Intent:  The Contractor shall give the Engineer definite notice of his intention to 

start work at least 72 hours in advance of beginning work and at least 24 hours in advance of 
beginning particular features of construction, such as driving piles, placing concrete, etc.  Should 
prosecution of the work be discontinued by the Contractor with the consent of the Engineer, the 
Contractor shall give the Engineer at least 48 hours notice in writing before resuming operations. 

 
 (b) General:  The Contractor shall prosecute the work continuously and diligently in the 

order and manner set out in his schedule as approved by the Engineer.   He shall provide 
sufficient satisfactory materials, labor, and equipment to insure that the work will be completed 
in a satisfactory manner within the time specified in the contract. 

 
 Should the Contractor fail to maintain a satisfactory rate of progress, the Engineer will require 

that additional forces and equipment be placed on the work to bring the project up to schedule 
and maintain it at that level. 

 
 Should the Contractor fail to furnish sufficient satisfactory equipment and labor for maintaining 

the quality and progress of the work at satisfactory level, the Engineer may withhold all 
estimates which are or may become due until satisfactory quality and progress are maintained; or 
the contract may be annulled. 
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ITEM III 
         

PROPOSAL 
                                      
Date:         
 
Proposal of              
 
Alabama License No.        of       
 
for the performance of all work and the furnishing of all labor and materials required by the Contract 
terms, Specifications, and special provisions, for the public project designated as Project # MCR-2018-
205. 
 
The Specifications are attached hereto and specified and made a part hereof. 

TO:  The County Commission of Mobile County, Mobile, Alabama 

Dear Sirs: 

The following proposal is made on behalf of         and no 
others.  Evidence of            authority to submit the 
proposal is herewith furnished.  The proposal is made without collusion on the part of any person, firm, 
or corporation. 
 
____________________________________ certify that _______________________ have carefully 
examined the plans for this project and the specifications hereto attached including the special 
provisions, and have also personally examined the site of work.  On the basis of the specifications and 
plans __________________________________ propose to furnish all necessary machinery, tools, 
apparatus, and other means of construction, and do all the work and furnish all the material in the 
manner specified. 
 
__________________________ further agree to complete all the work in One Hundred (100) working 
days. 
 
______________________________________________ understand that the quantities below are 
approximate only and are subject to either increase or decrease, and hereby propose to perform any 
increased or decreased quantities of work at the price bid, subject to adjustments as specified in Section 
104. 
 
____________________________ further propose to perform all "Force Account or Extra Work" that 
may be required of _____________________________________ on the basis provided in the 
Specifications  hereto attached, and to give such work _________ personal attention in order to see that 
it is economically performed. 
 
________________________ further propose to execute the attached Contract Agreement as soon as the 
work is awarded to ________________________________ and to begin and complete the work within 
the respective time limit provided for in the Specifications and Notice to Contractors hereto attached. 
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________________________________________ propose to furnish a Contract Labor and Materials 
Bond, approved by the Owner in an amount equal to the total amount of the bid. 
________________________________________ also propose to furnish a Contract Performance Bond, 
approved by the Owner in an amount equal to the total amount of the bid. These bonds shall serve not 
only to guarantee the completion of the work on _______________________________ part, but also to 
guarantee the excellence of both workmanship and materials until the work is finally accepted. 
 
___________________________________________________________ enclose a cashier’s check for 
________________________________ Dollars $ ________________________or bid  bond in the form 
specified for five (5%) percent of _______________ bid (not to exceed ten thousand dollars 
($10,000.00) as a bid guaranty and hereby agree that in  case of  ____________  failure  to execute a 
Contract and furnish Bond within 15  days after the prescribed forms have been presented to 
_____________ for signature, the awarding authority shall retain from the proposed guaranty if it be a 
cashier’s check, or recover from the principal or the sureties if the guaranty be a bid bond, the difference 
between the amount of the contract as awarded and the amount of the proposal of the next lowest 
responsible and responsive bidder.  If no other bids are received, the full amount of the proposal 
guaranty shall be so retained or recovered as liquidated damages for such default.  It is understood that 
in case the work is not awarded to ____________________________________ the check will be 
returned as provided in the Specifications hereto attached. 
 
Signature of Bidder (If Firm or Individual)          
 
                                                            By:          
 
Address of Bidder             
 
Name and Address of Member of Firm          
      
              
 
********************************************************************************** 
 
Signature of Bidder (Corporation)           
 
 
       Business Address       
 President 
 
       Business Address       
 Secy. & Treas. 
 
 
Attest:        Incorporated in       
                                                                  State 

 
(Corporate Seal) 
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PROJECT NO.        MCR-2018-205 
 
The following items shall be constructed in accordance with the Alabama Department of Transportation 
Standard Specifications for Highway Construction, Current, Non-metric Edition, except as modified 
herein: 
 
NOTES: 
 
1. The following unit prices shall include all labor, materials, equipment rental, overhead, profit, 

insurance, etc., to cover the finished work of the several kinds called for. 
 
2. Bidder understands that the Owner reserves the right to reject any and all bids. 
 
                                                                  
 PROJECT: MCR-2018-205 
 

DESCRIPTION:   Barlow Road and Havens Road Grade, Drain, Base & Pave 



PROJECT 

TOTAL

ITEM 

NUMBER
UNIT DESCRIPTION

UNIT

PRICE

TOTAL

AMOUNT

1 201-A002 LS CLEARING AND GRUBBING (APPROX. 0.5 AC BARLOW, 3.9 AC HAVENS)

40 206-C001 SY REMOVING CONCRETE PAVEMENT

441 206-C030 SY REMOVING ASPHALT

205 206-D000 LF REMOVING PIPE

5 206-E000 EA REMOVING HEADWALLS

33 209-A000 EA MAILBOX RESET

3820 210-A000 CY UNCLASSIFIED EXCAVATION

5033 210-A001 CY UNCLASSIFIED EXCAVATION (SPECIAL UNDERCUT)

1379 210-D001 CY BORROW EXCAVATION (LOOSE TRUCKBED MEASUREMENT)

3773 210-D022 CY BORROW EXCAVATION (LOOSE TRUCKBED MEASUREMENT) A-2-4(0) OR A-4(0)

3773 210-D023 CY BORROW EXCAVATION (LOOSE TRUCKBED MEASUREMENT) A-3 OR BETTER

44 230-A000 STA ROADBED PROCESSING

11327 301-A008 SYCIP
CRUSHED AGGREGATE BASE COURSE, TYPE B, PLANT MIXED, 5" COMPACTED 

THICKNESS

11327 401-A000 SY BITUMINOUS TREATMENT TYPE A PRIME

1030 424-A340 TON
SUPERPAVE BITUMINOUS CONCRETE WEARING SURFACE LAYER, 1/2" 

MAXIMUM AGGREGATE SIZE MIX, ESAL RANGE A/B (180 LB/SY)

250 430-B003 TON AGGREGATE SURFACING

64 533-A000 LF 8" STORM SEWER PIPE, CORRUGATED SMOOTH FLOW POLYETHLYENE

79 533-A001 LF 15" STORM SEWER PIPE 

440 533-A002 LF 18" STORM SEWER PIPE 

789 533-A003 LF 24" STORM SEWER PIPE 

281 533-A004 LF 30" STORM SEWER PIPE 

110 533-B001 LF 18" X 11" STORM SEWER PIPE 

26 533-B098 LF 22" X 14" STORM SEWER PIPE 

107 533-B099 LF 29" X 18" STORM SEWER PIPE 
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PROJECT 

TOTAL

ITEM 

NUMBER
UNIT DESCRIPTION

UNIT

PRICE

TOTAL

AMOUNT

85 533-B102 LF 51" X 31" STORM SEWER PIPE 

1 600-A000 LS MOBILIZATION

2600 606-A000 LF 6" UNDERDRAIN PIPE

379 610-A004 SY LOOSE RIPRAP, CLASS 2, 24" THICK

500 610-D003 SY FILTER BLANKET, GEOTEXTILE (NON-WOVEN)

44 618-B000 SY CONCRETE DRIVEWAY, 4" THICK

1 619-A102 EA 18" SIDE DRAIN PIPE END TREATMENT CLASS 1 4:1 SLOPE

1 619-A103 EA 18" DOUBLE SIDE DRAIN PIPE END TREATMENT CLASS 1 4:1 SLOPE

1 619-A104 EA 18" ROADWAY PIPE END TREATMENT CLASS 1 3:1 SLOPE

1 619-A105 EA 24" ROADWAY PIPE END TREATMENT CLASS 1 3:1 SLOPE

1 619-A106 EA 24" SIDEDRAIN PIPE END TREATMENT CLASS 1 4:1 SLOPE

2 619-B102 EA 29" SPAN, 18" RISE SIDEDRAIN PIPE END TREATMENT CLASS 2 4:1 SLOPE

2 619-B103 EA 51" SPAN, 31" RISE ROADWAY PIPE END TREATMENT CLASS 2 3:1 SLOPE

2 621-C000 EA INLET TYPE C DITCH GRATE

3 621-C001 EA INLET TYPE S3 (1 WING)

4 621-C002 EA INLET TYPE S3 (2 WING)

1 621-C003 EA INLET TYPE S4 (1 WING)

2 621-C004 EA INLET TYPE S4 (2 WING)(EXTRA LARGE BOX FOR ARCH PIPES)

1 621-C005 EA MANHOLE TYPE L 36"X36" MIN INSIDE

1 621-C006 EA MANHOLE TYPE L 48" X 72" MIN INSIDE

2 621-C007 EA MANHOLE TYPE L 48" X 48" MIN INSIDE

3 621-C008 EA MOBILE COUNTY X INLET (CUSTOM TOPS IN CURVES)

92 623-B120 LF CONCRETE CURB, RAVEL

3526 637-A000 LF FENCE RESET
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PROJECT 

TOTAL

ITEM 

NUMBER
UNIT DESCRIPTION

UNIT

PRICE

TOTAL

AMOUNT

249 637-C000 LF NEW FENCE, ALL TYPES, NEW MATERIAL PER PLANS

1000 650-A000 CY TOPSOIL, 4" COMPACTED THICKNESS (CYIP PER SPECIFICATION)

5 652-C000 AC MOWING

1.8 652-A100 AC SEEDING

8976 654-A001 SY SOLID SODDING (BERMUDA)

1.8 656-A010 AC MULCHING

700 656-D000 SY EROSION CONTROL NETTING

1.8 665-A000 AC TEMPORARY SEEDING

4 665-H000 EA EROSION CONTROL CHECK DAM (RIPRAP)

6833 665-J002 LF SILT FENCE

6833 665-O001 LF SILT FENCE REMOVAL

17 665-P001 EA INLET SEDIMENT BARRIER

320 665-Q002 LF WATTLE

1 680-A000 LS GEOMETRIC CONTROLS

1 698-A001 LS CONSTRUCTION FUEL (MAXIMUM BID LIMITED TO $60000

80 703-A000 SF TRAFFIC CONTROL MARKINGS CLASS 2, TYPE A 

392 740-B000 SF CONSTRUCTION SIGNS (TYPE IV)

60 740-D000 EA CHANNELIZING DRUMS

90 740-E000 EA CONES (36 INCHES HIGH)

4 740-I000 EA WARNING LIGHTS

90 740-M001 EA CONE BALLAST 

889 1002-A001 SY RESIDENTIAL ASPHALT DRIVEWAY

60 1002-B001 SY COMMERCIAL ASPHALT DRIVEWAY

TOTAL ESTIMATE (ALL ITEMS)

TAX SAVINGS
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ITEM IV 
 

BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS:  
     
That              of    

  (Name of Contractor) 
 
             
    (Address) 
 
as Principal, and            of                      

(Name of Surety) 
 
______________________________________________________________, as Surety, are held firmly                                 

(Address) 
bound unto MOBILE COUNTY, a Political Subdivision of and Body Corporate in the State of Alabama as 
Obligee, in the full and just sum of FIVE PERCENT (5%) OF AMOUNT BID (Maximum Amount of Bond 
$10,000), lawful money of the United States, for the payment of which sum, well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
WHEREAS, the said Principal is herewith submitting its proposal for 
 

Barlow Road and Havens Road Grade, Drain, Base & Pave, 
MCR-2018-205. 

 
The condition of this obligation is such that if the aforesaid Principal shall be awarded the contract the said 
Principal will, within the time required, enter into a formal contract and give a good and sufficient bond to secure 
the performance of the terms of and conditions of the Contract, then this obligation to be void; otherwise, the 
Principal and the Surety will pay unto the Obligee the difference in money between the amount of the Contract as 
awarded and the amount of the proposal of the next lowest responsive and responsible bidder, which amount shall 
not exceed $10,000.  If no other bids are received, the full amount of the proposal guarantee shall be so retained or 
recovered as liquidated damages for such default. 
 
Signed, Sealed and Delivered            
                                                 Date 
 
Witness as to Principal:                    
                                             Contracting Firm 
_____________________________ 
                                   By:       (SEAL) 
 
Countersigned:                              

                         (SEAL) 
                                               Name of Surety 
 
                                                                     By ___________________________________________ 
 
BIDS WILL NOT BE CONSIDERED UNLESS BID BOND IS SIGNED BY PRINCIPAL AND SURETY. 

FOR REFERENCE ONLY
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ITEM V 
 

PERFORMANCE BOND 
 

                                
KNOW ALL MEN BY THESE PRESENTS:  That we (Insert Contractor's Legal Title or Name), (insert 
Contractor address), hereinafter called the Principal, and (Insert Surety Company Name), (Insert Surety 
Company Address), and (Insert Surety Company Name),(Insert Surety Company Address), and (Insert 
Surety Company Name),(Insert Surety Company Address), hereinafter called the Surety or Sureties, are 
held and firmly bound unto Mobile County, a political subdivision of and Body Corporate in  the State 
of Alabama, hereinafter called the Owner in the sum of _________dollars and  ______ cents ($ 
______________________) for the payment whereof the Principal and the Surety or Sureties bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly, 
by these presents. 
 
WHEREAS, the Principal has, by means of a written agreement, dated      
entered into a contract with the Owner for:     Barlow Road and Havens Road Grade, Drain, Base & 
Pave, MCR-2018-205 which agreement is by reference made a part hereof, 
 
NOW THEREFORE, The conditions of this obligation is such that if the Principal shall faithfully 
perform the Contract on his part, and satisfy all claims and demands, incurred for the same, and shall 
fully indemnify and save harmless the Owner from all cost and damage which he may suffer by reason 
of failure to do so, and shall reimburse and repay the Owner all outlay and expense which the Owner 
may incur in making good for any such default thence this obligation shall be null and void; otherwise, it 
shall remain in full force and effect. 
 
PROVIDED, HOWEVER, that no suit, action or proceedings, by reason of any default whatever be 
brought on his Bond after twelve months from the day on which the final payment under the Contract 
falls due. 
 
PROVIDED, further, that the said surety or sureties, for value received hereby stipulate and agree that 
no change, extension of time, or addition to the terms of the Contract or to the work to be performed 
thereunder of the Specifications thereof shall in any way effect their obligations on this bond, and they 
do hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract, or to the work, or to the Specifications. 
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Signed and Sealed this ________ day of ____________________, 2025____. 
 
 
 
In the presence of: 
 
________________________________  (Insert Contractor's Legal Title or Name) 
 
________________________________ 
                                                                                            _______________________________(SEAL)  
                  (Corporate Principal Sign Here) 
 
                                                                                            _______________________________                                
  
Attest: 
 
__________________________   (Insert Surety Company Name) 
 
                               By: __________________________________ 
                                       (Surety Sign Here) 
 
                                                                                            __________________________________                    
Witness:       (printed name of signatory) 
 
____________________________     By: __________________________________ 
 
 
Countersigned: 
 
____________________________ 
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ITEM VI 
                                     

LABOR AND MATERIALS BOND 
                          
KNOW ALL MEN BY THESE PRESENTS, that we (Insert Contractor's Legal Title or Name) as 
Principal, and (Insert Surety Company Name) as Surety, are held and firmly bound unto said Mobile 
County, a political  subdivision of and body corporate in the State of Alabama, hereinafter called the 
Obligee, in the penal sum of _________dollars and  ______ cents ($ ______________________ ) 
lawful money of the United States, for the payment of which sum and truly to be made, we bind 
ourselves, our heirs, personal representatives, successors and assigns, jointly and severally, firmly by 
these presents. 
 
WHEREAS, said principal has entered into a certain Contract with said Obligee, dated  
 
    , 2025.  (Hereinafter called the Contract) Barlow Road and Havens Road 
Grade, Drain, Base & Pave, MCR-2018-205, which Contract and the Specifications for said work shall 
be deemed a part hereof as fully as if set out herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT if  the said 
Principal and all subcontractors to whom any portion of the work in said contract is sublet and all 
assignees of said Principal and of such subcontractors shall promptly make payments to all persons 
supplying him or them with labor, materials, or supplies for or in the prosecution of the work provided 
for in such Contract, or any amendment or extension of or addition to said Contract, and for the payment 
of reasonable attorney's fees incurred by the successful claimant or plaintiffs in suits or claims against 
the contractor arising out of or in connection with the said contract, then the above obligation shall be 
void; otherwise to remain in full force and effect. 
 
PROVIDED, HOWEVER, that this bond is subject to the following conditions and limitations. 
 
(a)  Any person, firm or corporation that has furnished labor, materials, or supplies for or in the 
prosecution of the work provided for in said Contract shall have a direct right to action against the 
Principal and Surety on this bond, which right of action shall be asserted in a proceeding, instituted in 
the County in which the work provided for in said Contract is to be performed or in any County in which 
said Principal or Surety does business.  Such right of action shall be asserted in a proceeding instituted 
in the name of the claimant or claimants for his or their use and benefit against the Principal and Surety 
or either of them (but not later than one year after the final settlement of said Contract falls due) in 
which action such claim or claims shall be adjusted and judgment rendered thereon. 
 
(b)  The Principal and Surety hereby designate and appoint the President of the County Commission of 
Mobile County, Mobile County, State of Alabama, or his successor or representative as the agent of 
each of them to receive and accept services of process or other pleading issued, or filed in any 
proceeding instituted on this bond and hereby consent that such service shall be the same as personal 
service on the Principal and/or Surety. 
 
(c)  The Surety shall not be liable hereunder for any damages or compensation recoverable under 
Workmen's Compensation or Employer's Liability Statute. 
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(d)  In no event shall the Surety be liable for a greater sum than  the penalty of this bond, or subject to 
any suit, action or proceeding thereon that is instituted later than one year after the  final settlement of 
said contract. 
 
(e)  This Bond is given pursuant to the terms of  §39-1-1, Code of Alabama, 1975, as amended 
 
SIGNED, SEALED AND DELIVERED this    day of    ,2025. 
 
 
 
In the Presence Of:     (Insert Contractor's Legal Title or Name) 
 
__________________________ 
                                                                                            _______________________________(SEAL)  
                  (Corporate Principal Sign Here) 
 
                                                                                            _______________________________                                
Attest:        (Print name) 
 
__________________________  
       
        (Insert Surety Company Name) 
 
                               By: ________________________________(SEAL) 
                                       (Surety Sign Here) 
 
                                                                                            __________________________________                    
Witness:       (Printed name of signatory) 
 
____________________________      
 
 
Countersigned:  
 
____________________________ 
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INSTRUCTIONS 
                                  
 
1. The full name (given, initial, surname) and residence of each individual party to the Bond must 

be inserted in the first paragraph. 
 
2. If the Principal is a partnership, the full name of all partners must be inserted in the first 

paragraph which must recite that they are the partners composing the partnership (to be named) 
and all partners must execute the Bond as individuals. 

 
3. The State of Incorporation of each corporate party to bond must be inserted in the first paragraph 

and the Bond must be executed under the Corporate Seal of each party attested by its Secretary 
or other appropriate Officer. 

 
4. The date of the Bond must not be prior to the date of the Contract. 
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ITEM VII 
 

INSURANCE REQUIREMENTS 
 

Contractor, at its sole expense, shall obtain and maintain in full force the following insurance to protect 
the Contractor and the Mobile County Commission (MCC) at limits and coverages specified herein.  
These limits and coverages specified are the minimum to be maintained and are not intended to 
represent the correct insurance needed to fully and adequately protect the Contractor. If requested by 
MCC, Contractor will provide copies of policies within 10 days of request. 
 
All insurance will be provided by insurers licensed to conduct business in the State of Alabama and shall 
have a minimum A.M. Best rating of A- VII and must be acceptable to MCC.  Self-insured plans and/or 
group funds not having an A.M. Best rating must be submitted to MCC for prior approval. 
 
NO WORK IS TO BE PERFORMED UNTIL PROOF OF COMPLIANCE WITH THE 
INSURANCE REQUIREMENTS HAS BEEN RECEIVED BY MCC. 
 

(a) Worker’s Compensation and Employers Liability 
 
 Part One: Statutory Benefits as required by the State of Alabama 
 
 Part Two: Employers Liability  $1,000,000 Each Accident 
         $1,000,000 Each Employee 
         $1,000,000 Policy Limit 
 
 Policy shall contain a Waiver of Subrogation Endorsement in favor of MCC. 
 

(b)  Commercial General Liability 
 

Coverage on an Occurrence form with a combined single limit (Bodily Injury and Property Damage 
combined) as follows: 

 
  Each Occurrence     $1,000,000 
  Personal and Advertising Injury   $1,000,000 
  Products/completed Operation Aggregate  $2,000,000 
  General Aggregate     $2,000,000 
 
 - Aggregate Limit applies per Project 
 
 - Coverage to include 
  - Premises and operations 
  - Personal Injury and Advertising Injury 
  - Products/Completed Operations 
  - Independent Contractors 
  - Contractual Liability 
  - Explosion, Collapse and Underground hazards  
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 - The Commercial General Liability policy, shall name MCC as Additional Insured for claims 
arising out of the Contractors and/or any Subcontractors work.  The ISO Forms CG 20 07 04 and 
CG 20 37007 04 or a comparable form that is no more restrictive shall be required.  The additional 
Insured form MUST include the current Operations and Products/Completed Operations of each 
contractor.  The naming of the additional insured does not obligate the additional insured to pay any 
premiums due. 

 
 - Aggregate limits to be on a “per project” basis. 
 

(c) Automobile Liability 
 

Covering all Owned, Non-Owned, and Hired vehicles with a Combined  single limit (bodily injury 
and property damage combined) of $1,000,000 each accident.  The policy shall name MCC as an 
Additional Insured. 
 

Certificate of Insurance 
 
A Certificate of Insurance evidencing the above minimum requirements must be 
provided to and accepted by MCC PRIOR to commencement of any work on  
the contract.  Each policy shall be endorsed to provide thirty (30) days prior written 
notice of cancellation to the MCC. 
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ITEM VIII 
 

CONTRACT FOR CONSTRUCTION 
 
THIS CONTRACT, entered into this    day of     , 2025 by the 

County Commission of Mobile County, Mobile, Alabama, on behalf of Mobile County, Alabama, 

hereinafter called the Owner, Party of the First Part, and (Insert Contractor's Legal Title or Name), a 

corporation organized and existing under the laws of the State of  Alabama, of the County of Mobile, in 

the State of Alabama, hereinafter called the Contractor, Party of the Second Part, 

 

WITNESSETH:  That the parties hereto do mutually agree as follows: 

 

The Contractor shall furnish the materials and perform the work for the construction of this project, 

complete in place with all appurtenances, for the consideration of the unit prices set forth in the 

Contractor's Proposal (estimated to total _________Dollars and  ______ cents  ( $ 

______________________   ) for the various items of work and in strict and entire conformity with the 

provisions of the Contract, and the Advertisement and Proposal, and the Plans and Specifications 

(including Special Provisions, if any) prepared (or approved) and submitted by the Owner, copies of 

which are hereto attached, and which said Plans and Specifications and the Advertisement and the 

Proposal are hereby made a part of this agreement as fully and to the same effect as if the same has been 

set forth at length in the body of this Agreement. 

 

The work shall be commenced within fifteen (15) days of the date specified in a work order to be issued 

to the Contractor by the Owner, or its authorized representative, and shall be completed within One 

Hundred (100) working days from and after the commencement date stipulated in said Work Order.   In 

the event the Contractor should fail to complete the work within the time specified herein, the 

Contractor shall pay the Owner, as liquidated damages, the amount specified in Section 108 of the 

Alabama Department of Transportation Standard Specifications for Highway Construction, for each 

working day beyond the required date of completion. 

 

By signing this contract, the contracting parties affirm, for the duration of the agreement, that they will 

not violate federal immigration law or knowingly employ, hire for employment, or continue to employ 
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an unauthorized alien within the State of Alabama.  Furthermore, a contracting party found to be in 

violation of this provision shall be deemed in breach of the agreement and shall be responsible for all 

damages resulting therefrom. 

 

Source of Sufficient Funds 

 

 County Funds 
□ Grant Funds 

□ Other Funds           

 

Availability of Funds 

 

 Above funds are held by Mobile County at contract execution 
□ Above funds will become available following contract execution 

 

IN WITNESS WHEREOF, the parties hereto have executed this Contract as of the day and year first 

above written. 

 
                                    THE MOBILE COUNTY COMMISSION OF 
                                    MOBILE COUNTY, ALABAMA 
 
ATTEST:     By:         
 
______________________________  _________       
         (Official Title) 
 
 
 
                                      
Two Witnesses:                             (Insert Contractor's Legal Title or Name) 
      (Contractor)  
                 
      BY         
         (Official Title) 
 
      (INSERT CONTRACTOR ADDRESS) 
      (Business Address) 
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I,                                                            , certify that I am the                   

     of the Corporation named as Contractor herein, that                   

     who signed this Contract on behalf of the Contractor, was then                   

     of said Corporation;  that said contract was duly signed for and in behalf 

of said corporation by authority of its governing body, and is within the scope of its corporation by 

authority of its corporate powers.                                  

        ________________________________ 

        (Corporate Seal) 

    
 
 
   STATE OF ALABAMA 
    COUNTY OF MOBILE 
 
 
 I, the undersigned authority, a Notary Public in and for said State and County, hereby certify that  
                                                                                                                                                                                          
_                                                                                , whose name as                                                of   
 
(Insert Contractor's Legal Title or Name), a corporation, is signed to the foregoing instrument, and who 
is known to me, acknowledged before me on this day, that being informed of the contents of the within 
instrument, he, as such officer and with full authority executed the same voluntarily and as the act of 
said corporation. 
 
 Given under my hand and Official Seal this the                day of        _____                   , 2025. 
 
 
                                                                               
      ____________________________________________ 
      NOTARY PUBLIC, MOBILE COUNTY, ALABAMA 
 
 
 



 
 

VIII-4 
 

 
 
    STATE OF ALABAMA 
    COUNTY OF MOBILE 
 
 
 I,                                                                       , a Notary Public in and for said State and County, 
hereby certify that MERCERIA L. LUDGOOD and EDDIE KERR, whose names as President and 
Interim County Administrator, respectively, of the MOBILE COUNTY COMMISSION of MOBILE 
COUNTY, a body corporate and politic, are signed to the foregoing instrument and who are known to 
me, acknowledged before me on this day, that, being informed of the contents of the instrument, they as 
such officers and with full authority, executed the same voluntarily on the day the same bears date. 
 
 Given under my hand and notarial seal on this the               day of                       ,  2025. 
 
                                                                                                 
                                                   
      ____________________________________________ 
      NOTARY PUBLIC, MOBILE COUNTY, ALABAMA 
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ITEM IX 
 

GENERAL CONDITIONS 
 
 

 
1.  SPECIFICATIONS CONCERNING CONSTRUCTION 
 
 This project shall be constructed in accordance with the Alabama Department of Transportation 

Standard Specifications for Highway Construction, current non-metric edition, and any 
Supplemental Specifications and Special Provisions included herein.     

 
2. TERMINATION FOR FAILURE OF PERFORMANCE 
 
 In the event of failure by the Contractor to perform any and all of the Contractor’s obligations in a 

prompt and efficient manner satisfactory to the County, the County will have the right to summarily 
terminate this agreement.  This includes all projects covered hereby.  The Contractor will be given 
written notice of such termination, after which the County may employ contracting services of its 
choice to complete the project or projects under this agreement.  The Contractor and its Sureties will 
reimburse the County any additional costs that may result from such termination and employment of 
other contracting services.  

 
3. COUNTY’S RIGHT TO PERFORM WORK 
 
 It is understood that the County may delete any of the items listed in the project’s Proposal (Section 

III) and the Contractor agrees to construct the remaining items at the bid price for each item. 
 
4.  PROJECT SIGNS 
 
 Mobile County shall construct and install standard project identification signs at locations within the 

project limits.  
 
5.  THIRD PARTY BENEFICIARY 
 
 The parties agree that in consideration of the mutual covenant set out herein, the Contractor, its 

subcontractors, servants, agents or employees, or any other entities consulted or hired or used by the 
Contractor on this Mobile County Road/Bridge Project will comply in every respect with the 
specifications provided by the Design Consultant to the County for all the work, labor, supplies, and 
materials provided by the Contractor, subcontractor, servants, agents or employees, or any other 
entities consulted or hired or used by the Contractor in any way with the location and/or relocation 
of water lines, and appurtenances operated or maintained by any “Water Authority” affected by said 
project as identified on the Construction Plans (hereinafter “Water Authority”), and it is further 
agreed that the “Water Authority” is specifically recognized as a third party beneficiary for all 
provisions of the Contract which pertain to the location and/or relocation of water lines and 
appurtenances (it being that the “Water Authority” be specifically a recognized third party 
beneficiary for only those portions of the contract specified herein) and, as such, this agreement will 
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reserve to the “Water Authority”, the right to seek in a direct action any and all remedies available to 
it in law or in equity, or otherwise including but not limited to expressed and implied warranties, as a 
result of the Contractor’s performance, its subcontractors’, and its servants’, agents’, or employees 
performance or the performance of any other entities, consulted, hired or used by the Contractor on 
this Mobile County Road / Bridge Project for any work, labor or materials provided under this 
contract which are not in compliance with the design specifications provided by the Design 
Consultant selected for this project.  Nothing contained in this provision shall be deemed to release 
or preclude Mobile County or any other third party beneficiary from asserting any claims or causes 
of action which they may have, independently from the “Water Authority”.  The parties agree by the 
execution of this contract that they have accepted all of the terms and conditions included herein.  
This provision shall be construed independently from any other clause in the contact, and if a Court 
of competent jurisdiction finds that any part of the contract is invalid, said finding, shall not affect 
the validity of this provision.  The parties also agree that the “Water Authority” shall have a direct 
cause of action against any applicable bonds of the Contractor, subcontractor, servants, agents or 
employees or any other entities consulted, hired or used by the Contractor in any way, and all parties 
shall put any bonding entity on notice of this provision and the right of the “Water Authority” to 
make such a claim. 
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ITEM X 

 
SPECIAL PROVISIONS 

 
 

REGULATORY REQUIREMENTS AND TAX EXEMPTIONS 
 
DESCRIPTION OF REQUIREMENTS 
 
a.  This project is being bid EXCLUDING TAXES and requires the Contractor to comply with 
applicable provisions of Section 40‐9‐14.1, Code of Alabama, 1975, as amended; applicable provisions 
of the Alabama Administrative Code; and applicable requirements of the Alabama Department of 
Revenue (ADOR).  The Contractor and the Owner will be required to apply for Certificates of Exemption 
with the ADOR which will handle administration of the Certificates.  The Contractor shall account for 
the tax savings for Base Bid and Alternates on its bid, and as otherwise may be required by the 
Alabama Department of Revenue during the course of the project. 
 
b.  Base bid and all Alternate Bids shall exclude the cost of all required taxes including, in part, 
state and local sales and use taxes, and/or as otherwise may be required by the ADOR. 
 
c.  Forms required to be completed and submitted shall be those included in the Bid and Contract 
Documents; those required by the ADOR; and any others as required by the Owner. 
 
d.  The purchase of tools, equipment, and similar items, which do not become the Owner’s 
property, are specifically excluded from the Owner’s tax exemptions, and any additional exclusions as 
required by the ADOR’s Rules and Regulations. 
 
GENERAL PROCEDURES 
 
a.  The provisions of this section shall take precedence over applicable portions of the Contract 
and Bid Documents including, in part, “Instructions to Bidders,” “General Conditions of the Contract” 
and “Supplementary Conditions”; unaltered provisions of those documents shall remain in effect. 
 
b.   The Contractor, subcontractors, and all material dealers are hereby made aware of the Intent of 
the Owner to reduce the cost of the Project by the purchase of property, materials, etc., in the manner 
described herein, and neither they nor the Contractor shall withhold their consent to this arrangement. 
 
c.  Any and all administrative costs incurred by Contractors and subcontractors administering the 
tax savings shall be considered to be included in the Base Bid Proposal and each Alternate for the 
Work.  No additional amount shall be added to the Contract because of the service provided by the 
Contractor in the purchase of property, materials, etc., as described herein, or in reporting exempt 
purchases to the ADOR, or otherwise complying with the reporting requirements established by the 
ADOR. 
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d.  The administration of the sales and use tax savings shall be administered as indicated herein 
and as otherwise required or directed by the ADOR.  In the event of conflict, the requirements or 
directions of the ADOR shall govern. 
 
e.  The Contractor, notwithstanding this special purchase arrangement, shall select, describe, 
order, obtain approvals, submit samples, coordinate, process, prepare shop drawings, pursue, receive, 
inspect, store, protect, insure, guarantee, warrantee, provide, and otherwise be responsible for all 
materials and systems, the same as if this tax savings procedure were not implemented. 
 
f.  When necessary or required Purchase Orders shall be used only for materials for the Work of 
this project. 
 
g.  The Contractor or subcontractor, as the case may be, shall be liable for any actual sales and use 
tax due; all assessments; and all civil penalties levied by the ADOR as a result of the failure to 
implement this procedure; the failure to properly report as required by the ADOR; or any unauthorized 
purchase or use of purchase orders.  
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ITEM XI 
 

MOBILE COUNTY 
SUPPLEMENTAL SPECIFICATIONS 

 
101-22 – DEFINITION OF TERMS (2/11/22) 

102-22 PROPOSAL REQUIREMENTS AND CONDITIONS (2/11/22) 

105-22 – CONTROL OF WORK (2/11/22) 

107-22 – LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC (2/11/22) 

108-22 – PROSECUTION AND PROGRESS (2/11/22) 

109-22 – MEASUREMENT AND PAYMENT (2/11/22) 

110-22 – CLAIMS (2/11/22) 

111-22 DISADVANTAGED BUSINESS ENTERPRISE (DBE) (2/11/22) 

210-22 – EXCAVATION AND EMBANKMENT (2/11/22) 

214-22 – STRUCTURE EXCAVATION AND BACKFILL FOR DRAINAGE STRUCTURES AND MINOR STRUCTURES (2/11/22) 

230-22 – ROADBED PROCESSING (2/11/22) 

410-22 – BITUMINOUS PLANT MIX PAVEMENTS (2/11/22) 

524-22 – REINFORCED CONCRETE BOX CULVERTS (2/11/22) 

530-22 – ROADWAY PIPE CULVERTS (2/11/22) 

533-22 – STORM SEWER PIPE (2/11/22) 

535-22 – SIDE DRAIN PIPE (2/11/22) 

606-22 – PIPE UNDERDRAIN (2/11/22) 

614-22 – SLOPE PAVING (2/11/22) 

619-22 – PIPE CULVERT END TREATMENTS (2/11/22) 

620-22 – MINOR STRUCTURE CONCRETE (2/11/22) 

621-22 – INLETS, JUNCTION BOXES, MANHOLES, AND MISCELLANEOUS DRAINAGE STRUCTURES (2/11/22) 

650-22 – TOPSOIL (2/11/22) 

652-22 – GROUND PREPARATION, VEGETATION ESTABLISHMENT AND MOWING (2/11/22) 

665-22 – TEMPORARY SOIL EROSION AND SEDIMENT CONTROL (2/11/22) 

701-22 – TRAFFIC STRIPE (2/11/22) 

860-22 – ROADSIDE IMPROVEMENT MATERIALS (2/11/22) 

1001-22 – INSTALLATION OF PIPE SUPPLIED BY OTHERS (2/11/22) 

1002-22 – ASPHALT DRIVEWAYS (2/11/22) 
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Supplemental Specification No. 101-22 
 
EFFECTIVE DATE: February 11, 2022 
SUBJECT: Definition of Terms    
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 101 
DEFINITION OF TERMS 

 
101.01  Definitions. 
 
  (b) Terms. 
 

      Amend the following terms to read as shown: 
 

   
Area: Mobile County 
 
Department:    The Mobile County Engineering Department as appointed by the Mobile 

County Commission for administration of Public Works Projects. 
 
Director:    The Mobile County Engineer as appointed by the Mobile County 

Commission. 
 

Region:    The Mobile County Engineering Department as appointed by the Mobile 
County Commission. 

 
Region Engineer:  The Mobile County Engineer as appointed by the Mobile County 

Commission. 
 
Engineer:      The Mobile County Engineer; acting directly or through the Project 

Engineer as his representative who is responsible for engineering 
supervision of the construction. 

 
State:    Mobile County, the party of the first part to the Contract, acting by and 

through the County Engineer. 
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Supplemental Specification No. 102-22 

 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Control of Work 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

 
102.06  Preparation of Proposal. 
 
  (a) Proposal Form. 
 

      Add the following as Item 3. at the end of the numbered section: 
 

  On the blank forms provided in the specifications, received from the project engineer, 
as part of the contract package, in its entirety.  
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Supplemental Specification No. 105-22 
 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Control of Work 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 105 
CONTROL OF WORK 

 
105.08 Construction Stakes, Lines and Grades. 
 

(b) For Projects Not Containing Item 680-A, Geometric Controls, the Following Shall Apply: 
 

1.  Determination of Lines and Grades. 
 
 Delete the second paragraph and replace with the following: 
 
Prior to construction, the engineer shall provide horizontal and vertical controls at 

centerline intervals of 50 feet or less through horizontal curves and intervals of 100 feet or less 
through tangent sections.  The engineer shall also provide a cut sheet to the contractor. 

 
105.13 Maintenance of the Work. 
 
 (a) General. 
 
      Add the following to the end of the first sentence in the first paragraph: 
 
      and shall maintain it in that condition for thirty (30) days after the final construction 
inspection. 
 

105.12 Oversize/Overweight Vehicle Permit and Load Restrictions. 

 

 (b) Load Restrictions 
 

  Delete the sub-section as written and replace with the following: 
 

The Contractor shall comply with all legal load restrictions in the hauling of materials on 
public roads  beyond the  limits of  the  project.  In the  hauling of  materials on city streets or 
county roads, it shall be the responsibility of the Contractor to regulate his loads so that 
damage does not occur, regardless of the legal or posted load limit. Maintenance of public roads 
shall be as  outlined  in Article 104.07. A special permit will not relieve the Contractor of 
liability for damage which may result from  the  moving of material or equipment. 

 
Within the project limits, loads shall be so regulated that damage will not occur to base or 

pavement layers and structures, but in no case shall loads exceed the legal load limit  unless 
permitted in writing by the Engineer under special conditions. No loads will be permitted on 
base, pavement or structures before the expiration of any required curing period. The 



 
 

XI-7 
 

Contractor shall be responsible for all damage by his hauling and other construction equipment 
within the  project  limits. 

 
Gross weight {mass} tickets for loads delivered to the project will be verified by the 

Engineer that all loads incorporated in the project are within the legal load limit. Required 
information for verification will be secured at the time of delivery; however,  verification of 
weights {masses} may  be made at any time during the  project. 

 
On loads of materials  not  accompanied  by a  gross weight {mass} ticket,  the Contractor  

shall furnish, upon request of the Engineer, the tare weight {mass} of any truck delivering such 
materials to the project. These truck tare weights {masses}, along with appropriate volumes and 
conversion factors, will be used by the Engineer in determining approximate quantities of 
materials which may  be hauled to the project and remain within the legal load limit. If the 
Engineer feels that the legal load limit is being exceeded , he may order the Contractor to verify 
the weight {mass} of designated loads at  an approved  truck scale. 

 
Payment will be made only for that portion of a load up to, and including, the legal load 

limit. 
 
 No payment will be made for any portion of a load exceeding the legal load limit. 
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Supplemental Specification No. 107-22 
 

 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Legal Relations and Responsibility to Public 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

 
107.17 Contractor’s Responsibility for Work. 
 
Add the following to the end of the first paragraph: 
 

This does not include theft.  The Contractor is responsible for protecting their work from theft, 
and will be responsible for repairing any damages caused by theft. 
   

 
 

Supplemental Specification No. 108-22 
 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Prosecution and Progress 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 108 
PROSECUTION AND PROGRESS 

 
108.04 Prosecution of Work. 
 
 (b) Soil Erosion and Stormwater Management. 
 

1. Compliance and Progress. 
 

Delete the first sentence of the first paragraph and replace with the following: 
 

   If the Contractor fails to comply with the requirements given in the Erosion and Sediment 
Control Plan (ESCP) or the directions of the Engineer, the Engineer may order the Contractor to 
discontinue all operations except the work involved in erosion control until the requirements are met. 

 
3. Contractor’s Stormwater Management Plan. 
 

Delete this subarticle. 
 

4. Fuel Tanks. 
 

Delete this subarticle. 
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6. Qualified Credentialed Professionals. 
 

 Delete this subarticle. 
 

7. Qualified Credentialed Inspectors. 
 

 Delete this subarticle. 
 

8. Erosion and Sediment Control Crew. 
Delete this subarticle. 
 

9. Stormwater Meeting. 
 
   Delete this subarticle and replace with the following: 

 
              A Stormwater meeting shall take place after the preconstruction conference and prior to the 
beginning of work.  This meeting shall take place at the project site.  Attendees should include 
department construction personnel, the Contractor’s superintendent and any subcontractors that will 
be involved in clearing, earthwork, seeding or erosion and sediment control operations.  The ESCP, 
clearing limits and sequence of construction shall be among items discussed.  Project discharge points, 
adjacent property and water bodies should be observed and discussed during this meeting.  Any 
existing stormwater problems or issues should be discussed and documented. 
 

10. Limit of Exposure Of Erodible Material. 
 
  Delete this subarticle. 
 

 
108.08 Determination of Contract Time. 
 
 (d) Monthly Statement and Time Charges. 
 
        1.  Contracts on a Work Day Basis. 
 
         Delete the last paragraph of the sub-section and add the following: 
 
 The monthly time statement shall be submitted to the Contractor with the monthly estimate.  
Upon receiving the monthly time statement, the Contractor shall review the statement and compare 
the time charges with his records.  The Contractor shall sign the monthly time statement if he is in 
agreement with the days charged for the period indicated on the monthly time charge report.  If the 
Contractor disagrees with the time charges on the monthly time statement, the Contractor shall 
indicate his disagreement and the reasons for the disagreement for each date in question, in writing.  
A current copy of the bar graph schedule of operations shall be submitted with the written statement 
of disagreement. 
 
 The Contractor’s signed monthly time statement or the unsigned monthly time statement with 
the written protest and schedule of operations shall be included with the Contractor’s monthly 
estimate.  The Contractor’s monthly estimate will not be processed without the above documentation. 
 
 
108.11 Schedule of Liquidated Damages. 
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 Delete the Liquidated Damages table and add the following:  
 

Original Contract Amount Liquidated Damages Daily Change 

More Than To and Including 
Calendar Day or 

Fixed Date 
Work Day 

$           0 $  100,000 $    120 $     200 
   100,000    200,000      180        300 
   200,000    500,000      300        500 
   500,000  1,000,000      480        800 
1,000,000  2,000,000      660      1,100 
2,000,000  5,000,000      840      1,400 
5,000,000 10,000,000   1,020      1,700 

      10,000,000 - - - - - - -   1,200      2,000 
 
 
 
 

Supplemental Specification No. 109-22 
 
EFFECTIVE DATE:  October 1, 2022 
SUBJECT:  Bituminous Materials Price Adjustment and Retainage for Construction Monthly Pay 

Estimates    
 

The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 109 
MEASUREMENT AND PAYMENT 

 
 

109.01 Measurement of Quantities. 

 (h) Weight {Mass} Measurements. 
 

  Delete the sub-section as written and replace with the following: 
 

1.  General. 

 
The term "ton" shall mean the short ton [metric ton} consisting of 2,000 pounds 

avoirdupois [1000 kg}. 
Scales furnished by the Contractor shall meet all requirements currently adopted by 

Alabama Department of Agriculture pertaining to weighing or measuring devices. 
Scales shall be tested and inspected by a service agent currently registered with the 

Alabama Department of Agriculture. The time between inspections shall not exceed six 
months. ln addition, any time a plant is moved or substantially modified, the scales shall be 
inspected. The inspection report shall be uploaded to the Alabama Department of 
Agriculture's reporting website  and  a  copy  sent  to  the  Area  in  which  the  scale  is  
located.  It   is the Contractor's responsibility to ensure weighing devices are maintained 
in proper working condition during use. Devices that are found to be out of compliance 
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will not be used until such time corrections are made to comply with regulations and 
they are recertified. The Engineer will reject them for use on the project until they are 
recertified.  Weights [Masses} above the acceptable capacity of a set of scales will not 
be acceptable. 
 
2.  Weight [Mass} Measure for Pay Purposes. 

If material is shipped by rail, the car weight [mass} may be accepted provided that 
only the actual weight [mass} of material is pai d for and is certified by a car weight 
[mass} obtained from a certified scale after the unloading. However, car weights will 
not be accepted for steel reinforcement, structural steel or materials that are to pass 
through a mixing plant. 

Trucks used to haul material being paid by weight shall be measured empty daily, 
with the driver in the truck, to establish a daily tare weight. Each truck shall also bear 
a plain legible identification number. 

Commercial materials, except reinforcing steel and structural steel, which are measured 
by weight [mass} for pay purposes shall be measured by a qualified "Weighmaster*" using 
acceptable weight tickets. As a minimum, the weight ticket shall contain the following: 

1) Name of the Contractor and material producer. 
2) Project Number and County. 
3) Truck number. 
4) Contract item number and item name. 
5) Date and time of loading. 
6) Gross, tare, and net weights. 
7) Weighmaster's signature.  (May be electronically generated). 
8) Any additional information as required of the Contractor or material producer for 

participation as a Qualified Source as given in the Department's "Materials, 
Sources and Devices with Special Acceptance Requirements" manual unless 
furnished on a separate applicable BMT Certificate of Compliance. 

For measurement systems capable of measuring net weight directly from the 
measuring hopper, the gross and tare weights will not be required. In lieu of bulk 
weight, the Department will accept weights of materials normally sold in bagged form 
(i. e. fertilizers, cement, etc.). 

It shall be the sole responsibility of the Contractor to ensure that a weight {mass} 
ticket is delivered to the project with each load. Weight tickets will not be accepted 
after the truck has left the project. 

*Weighmasters must be qualified in accordance with the provisions of Section 8, 
Chapter 16, of the Code of Alabama, 1975, or in case of material purchased out of State 
complying with the appropriate State laws, rules and regulations for Weighmasters of the 
State involved.  A copy of the "Weighmaster's Certificate" shall be furnished the Engineer 
and additionally a copy shall be displayed in a conspicuous place in the vicinity of the 
measuring operations. 

 
3. Weight {Mass} Measurement for Proportioning, etc. of Materials. 

Scales used for proportioning mixtures within mixing plants shall comply with the 
following unless otherwise noted: 

a.  Asphalt Mixing Plants. 

 Scales shall meet current compliance regulations according to Alabama Department 
of Agriculture requirements and be visible to the plant inspector on the mixing 
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platform. 
b. Concrete Mixing Plants or Units. 

 Scales shall meet current compliance regulations according to Alabama Department of 
Agriculture requirements. Separate scales shall be provided for bulk cement and for 
bulk fly ash, as provided in Article 815.11 . 

c.  Base Course Mixing Plants. 
Measuring equipment shall meet the requirements of Sub item b. above with 
separate bins for each size aggregate and separate bins and scales for additives 
(calcium chloride, cement, etc.). 

 
 
 
109.07 Partial Payment. 
 
 Add the following to the end of this section: 
 

In making partial payments, there shall be retained five (5) percent of the estimated 
amount of the work done and the value of materials stored on the site, and after fifty (50) 
percent completion (original contract plus supplemental agreements) has been accomplished, 
no further retainage will be withheld.  The retainage above set out, shall be held until 
completion of all work, final acceptance by the Department as noted in Subarticle 105.15(c) 
and the final estimate paid. 

 
 
109.08 Payment to Subcontractors. 
 
 Delete this subarticle. 
 
109.12 Final Payment. 
 
 Add the following to this section: 
 

(e) Semifinal Payment. 
 

 Wherever final payment is delayed or it appears that it may be delayed, due to conditions over 
which the Contractor has no control, a semifinal estimate may be prepared to make payment of that 
portion of the retainage that may be deemed appropriate by the Engineer in accordance with the 
following conditions: 
 

1. No payment will be made until the Contractor has made application for such payment and 
has notified the Engineer of a waiver of all claims, except those previously filed prior to the 
date of such application and claims for adjustment to final quantities of Contract Items. 

 
2.  No payment will be made until proper notification of consent to release retainage has been 

received from the Contractor’s Surety. 
 

3.  A non-resident contractor must provide a certified “statement of good standing” from the 
State Department of Revenue and appropriate County and/or City authority.  This 
statement shall certify that the non-resident contractor has paid all taxes due and payable 
to the State of Alabama or any political subdivision thereof. 
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4.  Retainage will not be released below $5000 or 0.5% of the contract amount, whichever is 
the higher amount, without written approval of the Engineer.  On projects with large 
outstanding claims by the Contractor against the County, the Engineer reserves the right at 
his sole discretion to increase the above amount of retainage retained or to deny the 
release of any retainage pending final settlement. 

 
5.  The semifinal estimate retainage shall, in addition to that noted in Item 4 above, reflect 

liquidated damages that may be unresolved at the time of execution. 
 
6.  No payment will be made until the Contractor submits the affidavit required in Subarticle 

109.12(c) above. 
 
 
 
 

Supplemental Specification No. 110-22 
          
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Claims 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 110 
CLAIMS 

 
Delete the section as written and add the section listed below: 
 
110.01 General. 
  

When filing a claim, the Contractor shall follow the procedures set forth in this Section. 
 
110.02 Notice of Intent.  
  

In any case where the Contractor deems that extra compensation is due him for additional cost 
not clearly covered in his contract and not ordered by the Project Engineer as extra work as defined 
herein, the Contractor shall notify the Project Engineer in writing signed by an Officer of the 
Company, with a copy to the County Engineer, of his intention to make claim for such extra 
compensation. 
 The written notice of intent shall be furnished to the Project Engineer prior to the time the 
contested work is started.  Oral notification by the Contractor and confirmed in writing by the 
Contractor within three calendar days, will be accepted as complying with this requirement. 
 The written notice of intent shall set forth the reasons the Contractor believes additional 
compensation will be due, the nature of cost involved and insofar as possible the total amount of the 
claim. 
 The Contractor hereby agrees to waive any claim for additional compensation if notification, as 
provided in the foregoing, is not furnished or the Project Engineer is not provided facilities by the 
Contractor for keeping account of actual costs. 
 Such notice by the Contractor, and the fact that the Project Engineer has kept account of the 
cost as aforesaid, is not evidence of the validity of the claim.  A separate determination of the validity 
of the claim will be made by the County. 
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110.03 Record Keeping. 
 
 After giving the Project Engineer and the County Engineer a notice of intent to file a claim, the 
Contractor shall keep daily records of all costs incurred for affected operations.  These daily records 
shall identify each operation affected, the specific locations where work is affected, and the potential 
effect to the project’s schedule.  The Project Engineer will also keep records of all labor, material, 
and equipment applicable to affected operations.  On Monday, or the first work day, of each week 
following the date of the notice of intent to file a claim, the Contractor shall provide Project Engineer 
with the daily records for the preceding week.  If the Contractor’s records indicate costs greater than 
those kept by the Project Engineer, the Project Engineer will meet with the Contractor and present its 
records to the Contractor at the meeting.  The Contractor shall notify the Project Engineer in writing 
within three work days of any inaccuracies noted in, or disagreements with, the Project Engineer’s 
records.  The Project Engineer will review the matter, correct any inaccuracies he finds in his records, 
and notify the Contractor in writing of his decision. 
 Refusal or failure by the Contractor to attend the aforementioned meetings and present his 
records shall constitute a waiver by the Contractor of his claim. 
 To protect the integrity of the independent records maintained by the Project Engineer for 
comparison with those submitted by the contractor, the Project Engineer’s records, other than those 
mentioned above, will not be made available to the Contractor until after the Project Engineer’s 
receipt of the Contractor’s complete records documenting the claim.  The Project Engineer will retain 
possession of the records and provide copying facilities with the contractor reimbursing the Project 
Engineer for the expense of the copying.  No amendment to the claim shall be made following receipt 
of the Project Engineer’s records. 
 
110.04 Claims Process. 
 
 (a) General. 
 
       After the work has been completed on the disputed item(s) of work, the Contractor shall 
have 90 calendar days to submit his claim.  Any claim not submitted within this 90 calendar day period 
is waived.  The Contractor shall submit six copies of the claim, containing the required documentation 
listed in Article 110.03, to the Project Engineer.  Once the claim is received, a joint review of the 
claim will be made by the County Engineering Department and a written response to the Contractor 
will be made within 90 calendar days.  If the Contractor does not agree with this decision, he may 
request to make a presentation to the Claims Committee.  This written request submitted and signed 
by an Officer of the Company, along with six additional copies of the original claim, shall be made to 
the Project Engineer, by certified mail, within 30 calendar days from the date of the County’s 
response.  Failure to make the request within the required time period shall constitute waiver of the 
claim by the Contractor. 
 
 (b) Claims Committee. 
 
       The Claims Committee will be composed of three Professional Engineers employed by the 
County, appointed by the County Engineer.  The presentation will convene at the mutual convenience 
of the County and the Contractor.  Issues not specifically presented in the claim package acted upon 
by the County Engineering Department are not subject to consideration by the Claims Committee.  
Following the presentation, the Claims Committee will provide a written recommendation to the 
County Engineer.  The Claims Committee’s recommendation may be accepted, modified or denied by 
the County Engineer.  If accepted, the County Engineer’s decision shall be final, non-appealable, and 
not subject to judicial or other review except as provided in these Specifications. 
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 If the Contractor does not accept the decision of the County Engineer, he may request to make 
a presentation to the Claims Appeal Board.  This request shall be made in accordance with Item 
110.04(c)2. below. 
 
 (c) Claims Appeal Board. 
 
       1.   Composition and Appointment. 
 
      The Claims Appeal Board is a standing committee created to receive a presentation 
regarding a claim.  The Claims Appeal Board will hear claims for additional monetary compensation, 
which may include a request for a time extension; however, stand-alone time extension requests will 
not be considered by the Board.  The Board consists of three primary members who are normally 
appointed for two-year terms.  A three-member pool of alternates will be selected from which to 
provide a substitute for the primary member in the event that the primary member is unable to serve 
at a particular time or in the event that the County Engineer declares the position vacant due to 
unfitness, death, illness, incapacity, conflict of interest or any other circumstance which would make 
service on the Board by that member impossible, difficult or nonobjective.  The three primary 
members of the Board and three alternates are appointed in the following manner.  The County 
Engineer appoints the primary and one alternate for one position.  The Mobile County Road Builders’ 
Association appoints the primary and one alternate for a second position.  The County Engineer and 
the Mobile County Road Builders’ Association jointly appoint the primary and one alternate for a third 
position.  The jointly appointed primary member will be the Board Chairman.  The jointly appointed 
alternate will be the alternate Board Chairman.  At least two Board Members must be licensed 
Professional Engineers in the State of Alabama. 
      In the event that an alternate member is elevated to permanently replace a primary 
member of the Board, then a new alternate shall be appointed in the same manner, as was the 
departing alternate.  Such will also be the case if an alternate position is declared vacant by the 
County Engineer due to death, illness, incompetence or other reasons.  In the event that both the 
primary member and the alternate member are unable to serve or must recuse themselves due to 
conflict of interest, etc., on a particular claim(s) hearing, a new member of the Board will be 
appointed in the same manner as the primary member to sit for that particular hearing. 
      The County Engineer will notify the Contractor in writing of the date of the 
presentation and the names of the Board members.  The Contractor will have ten calendar days from 
receipt of the letter to file with the County Engineer, by certified mail, an objection as to the 
composition of the Board, which specifically details the nature of the objection.  The County Engineer 
shall have final authority in determining the composition of the Board.  
      Each Board member will be paid $60 per hour for actual time spent on reviewing the 
plans, specifications, and claim; attending the presentation and for preparing the report to the County 
Engineer.  This payment will cover all compensation and expenses. 
   

 2.  Presentations. 
 
         The Contractor may initiate a request for a Board presentation by submission of a 
written notice signed by an Officer of the Company by certified mail to the County Engineer within 30 
calendar days from the date of the County Engineers’ decision on the recommendation of the Claims 
Committee.  Failure to make the request within the required time period shall constitute waiver of 
the claim by the Contractor.  The Board presentation will convene at the mutual convenience of the 
Board, the County, and the Contractor.  Issues not specifically presented in the original claims 
package are waived and are not subject to consideration by the Board. 
      The Contractor shall pay for 50 percent of the expenses of a Board presentation.  The 
written recommendation of the Board will be sent to the County Commission following the 
presentation.  The Claims Appeal Board’s recommendation may be accepted, modified, or denied by 
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the County Commission.  After receiving the recommendation of the Claims Appeal Board, the County 
Commission has 45 calendar days to report their decision to the Contractor. 
      The County Commission’s decision in the resolution of any claims shall be final, non-
appealable and not subject to judicial or other review.  The decision of the County Commission is 
binding upon all parties including, but not limited to, contractors, subcontractors, and third party 
beneficiaries.  After the final ruling by the County Commission on a claim, the County Engineer shall 
have the Project Engineer prepare a supplemental agreement to be processed to make payment for 
any amount deemed payable by the County Commission. 
 
110.05 Claim Compensation. 
 
 (a) General. 
 
       1.  Compensable Items. 
 

 The liability of the County for claims will be limited to the following specifically 
identified compensable items:  
 

a.   Additional job site labor expenses  
b. Additional costs for materials  
c. Additional job-site overhead 
d. An additional 10 percent of the total of Subitems a, b, and c above for 

home office overhead and profit 
e. Equipment costs, which shall be determined in accordance with the 

requirements of Item 109.04(b)4 
f. Bond costs 
g. Subcontractor costs as determined by, and limited to, those items 

identified as payable under Subitems a, b, c, d, e, and f above 
h.  Administrative allowance, to the Prime Contractor, equal to three 

percent of the first $20,000 and one percent of all over $20,000 of the 
total amount for processing a claim on behalf of a subcontractor  

i. Gross receipts tax 
j. Interest that accrues after 30 calendar days from the date of the County 

Commission President’s signature on the supplemental agreement that 
approves payment for a claim 

  
2.  Non-Compensable Items. 

 
   The County will have no liability for the following specifically identified non- 
 compensable items: 
 
 a. Profit, in excess of that provided herein 
 b. Loss of anticipated profit 
 c. Labor and equipment inefficiencies 
 d. Home office overhead in excess of that provided herein 

e. Consequential damages, including but not limited to loss of bonding 
capacity, loss of bidding opportunities and insolvency. 

f. Indirect costs or expenses of any nature 
g. Attorney fees, claims preparation expenses or costs of  

    litigation 
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h. Interest prior to the final resolution of the claim as defined in Subitem 
110.05(a)1.j. above 
 

 (b) Claims For Delay. 
 
  The County will have no liability for damages due to delay, beyond those items that are 
specially identified as compensable under Subarticle 110.05(a) above.  Equipment costs, for 
equipment involved in a delay claim, shall be determined in accordance with the requirements for 
Standby Rates as provided in Item 109.04(b)4. 
  The County will be liable only for those delay damages caused by or arising from acts or 
omissions on the part of the County, which violate legal or contractual duties owed to the Contractor 
by the County.  Such delays may constitute a basis for a claim for delay damages and/or a request for 
a time extension.  The Contractor assumes the risk of damages from all other causes of delay. 
 
 (c) Claims for Acceleration. 
 
  The County will have no liability for any constructive acceleration unless the County 
gives express written direction for the Contractor to accelerate his effort beyond that required by the 
original contract.  Any acceleration related costs will be handled as extra work as provided in Article 
104.03. 
 
110.06 Required Claim Documentation. 
 
         All claims shall be submitted in writing signed by an Officer of the Company, and shall be 
sufficient in detail to enable the Project Engineer and the County Engineer to ascertain the basis and 
the amount of each claim.  All information submitted to the County under this Article will be used 
solely for analyzing and/or resolving the claim.  As a minimum, the following information shall be 
provided for all claims: 
 

(a) A copy of the “Written Notice of Potential Claim” filed for the specific claim by the 
Contractor. 

(b) The date on which actions resulting in the claim occurred or conditions resulting in the 
claim became evident. 

(c) A detailed factual statement of the claim providing all necessary dates, locations and items 
of work affected by the claim. 

(d) The specific provisions of the Contract that support the claim, and a statement of the 
reasons why such provisions support the claim. 

(e) The amount of additional compensation sought and a breakdown of the amount into the 
categories specified as payable under Article 110.05, Claim Compensation. 

(f) The name, function, and activity of each County official, or employee, involved in, or 
knowledgeable about facts that give rise to such claim. 

(g) The name, function, and activity of each Contractor or Subcontractor official, or employee, 
involved in, or knowledgeable about facts that give rise to such claim. 

(h) The identification of any pertinent documents, and the substance of any material oral 
communication relating to such claim. 

(i)  If an extension of time is also sought, the specific days for which it is sought and the basis 
or such request. 

 
 For delay claims, in addition to the above, a description of the operations that were delayed, 
the reasons for the delay and how they were delayed will be required. 
 
110.07 Auditing of Claims. 
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 All claims filed against the County shall be subject to audit by a Certified Public 
Accounting Firm employed by the County at any time following the filing of such claim.  The audit may 
begin on ten days notice to the Contractor, Subcontractor, or Supplier.  The Contractor, 
Subcontractor, or Supplier shall cooperate with the auditors.  Failure of the Contractor, 
Subcontractor, or Supplier to maintain and retain sufficient records to allow the County’s auditor to 
verify the claim shall constitute a waiver of that portion of such claim that cannot be verified and 
shall bar recovery there under. 
 Without limiting the generality of the foregoing, and as a minimum, the auditors shall have 
available to them the following documents: 
 
 (a)   Daily time sheets and foreman’s daily reports 
 (b)   Union agreements, if any  
 (c)   Insurance, welfare, and benefits records 
 (d)   Payroll register 
 (e)   Earnings records 
 (f)    Payroll tax returns 

(g)   Material invoices, purchase orders, and all material and supply acquisition contracts 
 (h)   Material cost distribution worksheet 
 (i)    Equipment records (list of company equipment, rates, etc.) 
 (j)    Vendor rental agreements, and Subcontractor invoices 
 (k)   Omit 
 (l)    Canceled checks (payroll and vendors) 
 (m)  Job cost report 
 (n)   Job payroll ledger. 

(o)  General ledger, general journal, (if used) and all subsidiary ledgers and journals together 
with all supporting documentation pertinent to entries made in these ledgers and journals. 

 (p)   Cash disbursements journal. 
 (q)   Financial statements for all years reflecting the operations on this project. 
 (r)    Income tax returns for all years reflecting the operations on this project. 
 (s)   Depreciation records on all company equipment whether such records are  

maintained by the company involved, its accountant, or others. 
(t)   If a source other than depreciation records is used to develop costs for the Contractor’s 

internal purposes in establishing the actual cost of owning and operating equipment, all 
such other source documents. 

(u)  All documents which reflect the Contractor’s actual profit and overhead during the years 
this Project was being performed and for each of the five years prior to the 
commencement of this Project. 

(v) All documents related to the preparation of the Contractor’s bid including the final 
calculations on which the bid was based. 

(w) All documents which relate to each and every claim together with all documents which 
support the amount of damages as to each claim. 

(x) Worksheets used to prepare the claim establishing the cost components for items of the 
claim including, but not limited to, labor, benefits and insurance, materials, equipment, 
subcontractors, and all documents, which establish the time periods, individuals involved, 
the hours and the rates for the individuals. 

 
 
 
 

Supplemental Specification No. 111-22 
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EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Disadvantaged Business Enterprise (DBE) 

 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 111 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) 

 
Delete this section. 
 

 
 

Supplemental Specification No. 210-22 
 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Borrow Excavation 

 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 210 
EXCAVATION AND EMBANKMENT 

 
210.09 Method of Measurement. 

 (a) General. 

Delete the first two (2) paragraphs and replace with the following: 

       Measurement for Unclassified Excavation, Channel Excavation and Muck Excavation will be 
either by the cubic yard of the material in its original position computed from cross sections by the 
average end area method or per ton as specified by the unit of measure of the pay item. 
 
       Measurement for Borrow Excavation, Borrow Excavation (Underwater Backfill) or Borrow 
Excavation (Underwater Embankment) will be either by the ton or by the cubic yard, loose volume of 
the material in the hauling vehicle at the point of use as specified by the unit measure of the pay 
item. 
 

 
Supplemental Specification No. 214-22 

 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Payment for Structure Excavation and Foundation Backfill  

 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 214 
STRUCTURE EXCAVATION AND BACKFILL FOR 

DRAINAGE STRUCTURES AND MINOR STRUCTURES 
 
214.03 Construction Requirements.   
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 (a) General. 
 

Delete the first sentence and replace with the following: 
  

Structure Excavation shall be of the size and depth below the structure, conforming to the 
outline for the structure, shown on the plans or established by the Engineer.  
 
214.04 Method of Measurement.   
 

(a) Structure Excavation. 
 

1.  Quantity of Excavation. 
 
 Delete the subarticle and add the following: 
 

       The quantity of structure excavation will be the number of cubic yards {cubic 
meters}, measured in its original position below the bottom of the structure to the depth directed by 
the Engineer to remove unsuitable material.  The width of the backfill trench for a pipe culvert shall 
be defined for payment as the pipe’s inside diameter plus three (3) feet. The width of the backfill 
trench for a box culvert shall be the width of the box culvert plus four (4) feet. This will also include 
the foundation backfill, utilizing existing materials, needed to bring the grade back up to the bottom 
of the structure.  Structure Excavation does not include the excavation from the ground line to the 
bottom of the structure, this excavation is a subsidiary obligation of the pay items under Sections 524, 
530, 533, 535, 614, 619, 620, 621, 649 and 1001. 
 

4.  Depth of Excavation. 
 
 Delete the subarticle and add the following: 
 
       The depth of excavation will be as deep as required to remove unsuitable material from 
the bottom of the structure to reach a suitable foundation as directed by the Engineer. 
 
 (b) Foundation Backfill. 
 
 Add the following the end of the paragraph: 
 

The width of the backfill trench for a pipe culvert shall be defined for payment as the 
pipe’s inside diameter plus three (3) feet. The width of the backfill trench for a box culvert shall be 
the width of the box culvert plus four (4) feet. 
 
214.05 Basis of Payment. 
 
 (a) Structure Excavation. 
 
 Delete the subarticle and add the following: 
 
       Payment will be made for the number of cubic yards, measured as detailed  
in Section 214.04.   
 

Payment as noted above shall be payment in full for furnishing all materials, equipment, 
tools, labor, pumping, bailing, and draining, and all incidentals necessary to complete the work. It 
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shall also include installation and removal of any cribs, cofferdams, shoring, sheeting, or other 
protection, and the satisfactory disposal of any excess or unsuitable material from the excavation, and 
the placement and compaction of local backfill or embankment of the material excavated and suitable 
for such use. Field raising or lowering of the structure for which the excavation is required and the 
extra work involved shall be considered incidental to the overall project.  

 
 
 (b) Foundation Backfill. 
 
 Delete the subarticle and add the following: 
 
       Foundation Backfill, Local, shall not be paid for separately.  This work is a subsidiary 
obligation of Structure Excavation. Foundation Backfill, Commercial, shall require certified load 
tickets from an approved vendor for weight and material verification for full payment.  Without proper 
documentation of Foundation Backfill, Commercial, visually acceptable material shall be paid for at 
50% of the unit price for Foundation Backfill (Commercial). 
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Supplemental Specification No. 230-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Roadbed Processing 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 230 
ROADBED PROCESSING 

 
230.03 Construction Requirements.   
 
 (a) General. 
 
 Delete the subarticle and add the following: 
 
       Choice of equipment utilized to perform the work under this section shall in general be 
that of the contractor, provided such produces the desired results.  The Engineer reserves the right to 
disapprove any equipment, construction method, or other operation which is detrimental to the 
subgrade soils and which would result in failing the improved roadbed materials.  The Contractor shall 
be required to strictly comply with the recommendations of the Engineer and Testing Laboratory.  The 
cost of this work shall be reflected in the appropriate pay items set forth for this project. 
 
 (b) Improved Roadbed. 
 
 1.  Preparation Of Roadbed. 
 
 Delete the subarticle and add the following: 
 
       Both cuts and fills shall be graded to the elevation designated on the plans, below subgrade 
elevation in accordance with the requirements of section 210 and to the typical section shown on the 
plans or directed.  No selected roadbed material shall be placed until the graded earth surface is 
satisfactory to grade, cross section and density.  The bottom surface of the modified roadbed section 
shall be compacted to 100% Standard Density and proof rolled prior to placing the select granular 
material of the modified roadbed.  The areas that fail proof rolling shall be undercut as per the 
directive of the Engineer.  The areas of undercut shall be backfilled with a select granular material, 
Item 210-D, compacted to 100% Standard Density. 
 
230.05 Basis of Payment. 
 
 (a) Unit Price Coverage. 
 
 Delete the subarticle and add the following: 
 
       Each separate layer of roadbed processed and accepted, and measured as noted above, 
will be paid for at the unit price bid for 100 foot roadbed stations.  Said unit price bid shall be full 
compensation for mixing and compacting the 6 inches of existing material below the proposed base 
course material.  This includes scarifying and windrowing as necessary to expedite drying of existing 
soils, mixing, remixing, watering, and re-processing as necessary to obtain and maintain the required 
grade, section, and density as noted in this Section. This also includes all equipment, tools, labor, and 
incidentals necessary to complete the work as described herein. 
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Supplemental Specification No.  410-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Bituminous Plant Mix Pavements 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 410 
BITUMINOUS PLANT MIX PAVEMENTS 

 
 
410.03  Construction Requirements. 
 
(f) Placing the Mixture 
 

1. Rate of Placement. 
  

  Delete the subarticle and replace with following:  
 

  The rate of plant mix to be placed will be specified by the plans; however, this rate 
may require correction to adjust for the compacted mix unit weight {density} as determined in 
the job-mix formula design as outlined in Subarticle 410.02(b). The Engineer may direct in writing 
that the designated weight {mass} be increased or decreased in certain areas. It shall be the 
Contractor's responsibility to place and spread the material uniformly to such thickness as will 
produce the specified average rate, separately for each layer of base, binder, and surface, and to 
maintain a continuing check on tonnage {mass} and yardage {area} throughout the day's operation 
to insure uniform specified rate. 
  The unit for checking the average rate shall be approximately 5000 square yards to the 
nearest even truck load. If the last check performed in any day or any section of roadway is between 
2000 and 5000 square yards, this section shall be classified as a unit; if less than 2000 square yards, 
this section shall be added to the previous unit and the revised unit rechecked. When the initial day's 
operation is less than 2000 square yards, this initial section will be carried over to subsequent days' 
operations to make a unit of approximately 5000 square yards.  On Grade, Drain, Base and Pave 
Projects, the unit for checking the average rate shall be approximately 1000 square yards to the 
nearest even truckload.  If the last check performed in any day or any section of roadway is 
between 500 and 1000 square yards, this section shall be classified as a unit; if less than 500 
square yards, this section shall be added to the previous unit and the revised unit rechecked. 
  In any unit checked, the average rate shall not vary from the specified rate by more 
than 10 pounds per square yard for layers of 225 pounds per square yard or less, and 15 pounds per 
square yard for layers greater than 225 pounds per square yard. On the first applied layer of 
resurfacing where there is no required milling or leveling, this tolerance is increased to 15 pounds 
per square yard for layers of 225 pounds per square yard or less, and 25 pounds per square yard 
for layers greater than 225 pounds per square yard. This tolerance is for providing leeway in 
equipment adjustment only. A consistent and uncorrected variation from the specified rate, even 
within this tolerance, will not be allowed without the Engineer's written approval. This tolerance does 
not apply to patching, leveling, and widening.  On Grade, Drain, Base and Pave Projects, the 
average spread rate shall be based off the rate shown in the plans for the pay item.  Any asphalt 
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placed within 15 pounds of the specified rate will be paid at 100 percent of the unit bid price.  
Asphalt placed greater than 15 pounds above the specified spread rate shall be paid at 50 percent 
of the contract unit bid price.   
  If the average rate of any unit is found deficient by more than 20 pounds from the 
specified rate, the Engineer will determine (1) whether the Contractor shall remove and replace the 
deficient unit without payment for the removal or the material removed, or (2) whether the 
Contractor may leave the deficient unit in place and cover it with a layer of the same mix of adjusted 
maximum size aggregate of not less than 110 pounds per square yard average. In case (2), the surface 
layer shall not be feather-edged at the end of the overlay layer, but a sufficient amount of the surface 
beyond the ends of the deficient unit shall be removed, to a neat line across the pavement, to allow 
placing the full 110 pounds per square yard and to make a joint that will meet the surface 
requirements. There will be no payment for any portion of the overlay needed to bring the total up to 
the designated average rate for that unit. 
  If the average rate of any unit is found to exceed the above referenced tolerance, the 
tonnage in the unit that is in excess of the specified rate will be paid for as specified in Subarticle 
410.09(a).  
  Unless otherwise provided in the following sections of these specifications, or shown on 
the plans, the average rate placed and compacted in one layer shall not exceed 350 pounds per square 
yard for base or binder layers, and 225 pounds per square yard for surface layers. Where the amount 
to be placed exceeds these limits, it shall be placed and compacted in two or more approximately 
equal layers or as shown on the plans. 
  
 
410.05  Surface and Edge Requirements. 
 

(a) Surfacing Smoothness Requirements. 
 

2. Perpendicular to Centerline of Roadway. 
 
   Add the following to the end of the section: 
 
On all County Asphalt Valley Gutter Typical Sections, the grade of the top of the valley gutter wing 
shall not vary more than one (1) inch horizontally or vertically from the required section 
measured at right angles to the pavement centerline. 
 
 

3. Parallel to Centerline of Roadway.  
 
   Add the following to the end of the section: 
 
On all County Asphalt Valley Gutter Typical Sections, the top edge of this wing shall not vary more 
than one (1) inch in any 25-foot section from a taut string applied parallel to the surface and 
roadbed centerline. 
 
 
410.08  Method of Measurement. 
  
 (e) Acceptance of the Roadway Density. 
 
 
  Add the following to the end of the second paragraph: 
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The frequency of the density tests for individual road lengths less than or equal to 2,000 linear feet 
shall be a minimum of 2 core tests per road. 
 

(g) Wasted and Excess Materials Applied. 
  
  Delete the subarticle and replace with following: 
 
  Deductions in measurement will be made for all material wasted or lost due to 
negligence of the Contractor or applied beyond the limits of the work. 

Resurfacing contracts where the County purchases the mix for the Contractor to Lay 
Down Only, the Contractor shall be responsible for the reimbursement of the costs of the asphalt 
plant mix to the County if not constructed within the contract tolerances.  This would include any 
additional mix that is onsite in trucks or en route to the project that cannot be utilized due to the 
problems associated with the Contractor’s equipment or not meeting contract specifications.  The 
asphalt plant mix costs will be reimbursed to the County by deducting this cost off the contractor’s 
monthly pay estimate. 

The Contractor shall reimburse the County for its purchase cost for the excess asphalt 
material as defined in Section 410.03(f)1., Section 410.09(a) and these supplemental specifications.  
Reimbursement shall be applied as a deduction to the Contractor’s monthly pay estimate. 
 
 
 

Supplemental Specification No. 524-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Structure Excavation and Foundation Backfill 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 524 
REINFORCED CONCRETE BOX CULVERTS 

 
524.04 Method of Measurement. 
 
   Delete the 8th paragraph of this subarticle and replace with the following: 
 
       Structure excavation and backfill will be measured and paid for under Section 214 and the 
current supplemental specification thereto with the limitation that payment for foundation backfill for 
a bedding layer for precast concrete culverts will only be made for a thickness of 4 inches and a width 
of 2 feet wider than the extent of the outside walls.   
 
 

Supplemental Specification No. 530-22 
 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Sealing Joints, Pipe Inspection and Structure Excavation and Backfill for Roadway Pipe 
 



 
 

XI-26 
 

The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 530 
ROADWAY PIPE CULVERTS 

 
530.03 Construction Requirements. 

 (a) General. 

 Add item below:  

 8.  All new roadway pipe will be illuminated between junction boxes, inlets, etc., to test the 
pipe for straightness (lamping). The contractor shall provide mirrors, adequate battery operated lights 
and other necessary equipment and personnel to make this inspection. 
 
 Upon completion of lamping, the Contractor shall video all new round roadway pipe 42” and 
smaller and all new arch roadway pipe 65” x 40” and smaller installed on the project. This shall be 
performed after completion of the installation of all roadway pipe and the installation and compaction 
of the base layer, or as approved by the engineer. The contractor shall give a copy of the video to the 
Engineer or their authorized representative for review and approval of the new roadway pipe prior to 
the installation of the asphalt surface. The contractor shall make arrangements for the Engineer or 
their authorized representative to be present to witness the lamping and the making of the video.  
 
 In the event that any imperfection in any of the new roadway pipe is discovered during the 
lamping or review of the video, the contractor shall correct the problem(s) promptly at his own 
expense. Once the contractor believes the problem(s) has been corrected, the entire section(s) of 
pipe (i.e. drainage structure to drainage structure) containing the imperfection(s) shall be relamped 
and revideoed following all of the same requirements as imposed for the original testing. This 
procedure shall be repeated until the pipe segment(s) are approved for acceptance by the Engineer or 
his authorized representative, prior to the installation of the asphalt surface. All cost incurred for 
correcting the problem(s) and re-testing shall be the responsibility of the contractor, and included in 
the unit bid price of the pipe pay item. 
  

 (d) Placing Pipe. 

       3.  Joining Pipe.  

  a.  Rigid Pipe (Concrete, C.I.) 

Delete the second paragraph of the subarticle and replace with the following: 

 Joints shall be sealed with bituminous plastic cement or rubber type gaskets.  Joints shall be 
thoroughly cleaned before being sealed and shall be sealed for the full circumference of the joint 
unless otherwise directed. 
 

Add the following to the end of the third paragraph: 
 
All joints shall be wrapped full-width with a non-woven filter fabric, equally on both sides, 

after being sealed.  
 
530.04 Method of Measurement. 

  Delete the second paragraph of the subarticle and replace with the following: 
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 Structure excavation and foundation backfill will be paid for as specified by the current 
Supplemental Specification for Section 214, if required. 
 
530.05 Basis of Payment. 
 
 (a) UNIT PRICE COVERAGE. 

 Delete the following portion from the last sentence of the paragraph: 

“except that Foundation Backfill and Structure Excavation shall be paid for separately.” 

Replace it with the following: 

  except that structure excavation and backfill will be measured and paid for under 
Section 214 and the current supplemental specification thereto.   
 

 
 

Supplemental Specification No. 533-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT: Sealing Joints, Pipe Inspection and Structure Excavation and Backfill for Storm Sewer Pipe  
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 533 
STORM SEWER PIPE 

 
533.03 Construction Requirements. 

 (a) General Methods. 

 Add the following to the end of the section: 

 All new storm sewer pipe will be illuminated between junction boxes, inlets, etc., to test the 
pipe for straightness (lamping).The contractor shall provide mirrors, adequate battery operated lights 
and other necessary equipment and personnel to make this inspection. 
 
 Upon completion of lamping, the Contractor shall video all new round storm sewer pipe 42” 
and smaller and all new arch storm sewer pipe 65” x 40” and smaller installed on the project. This 
shall be performed after completion of the installation of all storm sewer pipe and the installation and 
compaction of the base layer, or as approved by the engineer. The contractor shall give a copy of the 
video to the Engineer or their authorized representative for review and approval of the new storm 
sewer pipe prior to the installation of the asphalt surface. The contractor shall make arrangements for 
the Engineer or their authorized representative to be present to witness the lamping and the making 
of the video.  
 
 
 In the event that any imperfection in any of the new storm sewer pipe is discovered during the 
lamping or review of the video, the contractor shall correct the problem(s) promptly at his own 
expense. Once the contractor believes the problem(s) has been corrected, the entire section(s) of 
pipe (i.e. drainage structure to drainage structure) containing the imperfection(s) shall be relamped 
and revideoed following all of the same requirements as imposed for the original testing. This 
procedure shall be repeated until the pipe segment(s) are approved for acceptance by the Engineer or 
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their authorized representative prior to the installation of the asphalt surface. All cost incurred for 
correcting the problem(s) and re-testing shall be the responsibility of the contractor and included in 
the unit bid price for the pipe pay item.  
  

 (c) Laying Pipe. 

 2.  Sealing Joints. 

 Delete the subsection and add the following: 

 Unless specified otherwise, joints shall be sealed as specified in Item 530.03(d)3 and any 
supplemental specification attached thereto for the entire circumference of the pipe.  Walking or 
working on or over the completed pipe line, except such as is necessary for tamping or backfilling, will 
not be permitted until at least 1 foot of backfill is in place over the pipe.     
 
533.04 Method of Measurement. 

  Delete the subsection and add the following:  

  Storm sewer pipe will be measured in the same manner as specified in Article 530.04. 
Structure excavation and foundation backfill will be paid for as specified by the current Supplemental 
Specification for Section 214, if required. 
 
533.05 Basis of Payment. 

 (a) General. 

  Delete the following portion from the last sentence of the paragraph: 

   “except that excavation and foundation backfill will be paid for as provided  

in Section 214.” 

  Replace it with the following: 

   except that structure excavation and backfill will be measured and paid for 
under Section 214 and the current supplemental specification thereto. 
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Supplemental Specification No. 535-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Side Drain Pipe Joints 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 535 
SIDE DRAIN PIPE 

 
535.03 Construction Requirements. 
 
 (a) General. 
 
 Delete the first paragraph and add the following: 
 
 Construction details for installing side drain pipe shall be as specified in Section 530 and all 
current Supplemental Specifications thereto attached, except as modified in this Section.   
 
 

Supplemental Specification No. 606-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Pipe Underdrain Installation 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 606 
PIPE UNDERDRAIN 

 
606.05 Basis of Payment. 
 
  (a) Unit Price Coverage. 
 

Delete Items 1 and 2 and replace with the following: 
 
          1.  The accepted footage of each kind and size of pipe underdrain will be paid for at the 
contract unit price for pipe underdrain, complete in place, which shall be payment in full for all 
excavation and its disposal, foundation preparation, backfilling, furnishing, hauling and placing of all 
materials including fittings, cutting for connections, joint material, bands, and filter (or cover and 
bedding layer materials). 
 
  2.  Accepted footage of pipe underdrain complete in place at all depths below the 
ground line shall be paid for at the unit price bid. 
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Supplemental Specification No. 614-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Structure Excavation and Backfill for Slope Paving 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 
 

SECTION 614 
SLOPE PAVING 

 
614.04 Method of Measurement. 
 
  Delete the second sentence and replace with the following: 
 
 Structure excavation and backfill will be measured and paid for under Section 214 and the 
current supplemental specification thereto.   
  
 
 

Supplemental Specification No. 619-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Structure Excavation and Backfill for Pipe End Treatments 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 619 
PIPE CULVERT END TREATMENTS 

 
619.01 Description. 
 
 Delete the second paragraph and add the following: 
 
 Unless specified otherwise on the plans or in the proposal, the Contractor shall, for the 
required end treatment, construct a slope paved headwall in accordance with plan details and these 
specifications.   
 
619.05 Basis of Payment. 
 
  (a) Unit Price Coverage. 
 

      Delete the second sentence and add the following: 
 

       Such price shall be full compensation for the furnishing of all materials and the installation 
and construction thereof, necessary for the complete construction of the end treatment, and for all 
labor, tools, equipment, and incidentals necessary to complete the work. Structure excavation and 
backfill will be measured and paid for under Section 214 and the current supplemental specification 
thereto. 
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Supplemental Specification No. 620-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Unit Price to Include Structure Excavation and Backfill 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 620 
MINOR STRUCTURE CONCRETE 

 
620.03 Construction Requirements. 
 
  (b) Excavation and Backfill. 
 

      Delete the subarticle and add the following: 
   
       Structure excavation and backfill will be measured and paid for under Section 214 and the 
current supplemental specification thereto. 
 
620.04 Method of Measurement . 
 
       Delete the third paragraph and add the following: 
 
       Attention is directed to Section 502 for Reinforcing Steel.  Structure excavation and 
backfill will be measured and paid for under Section 214 and the current supplemental specification 
thereto.  
  
620.05 Basis of Payment. 
 
 (a) Unit Price Coverage. 
 

      Delete the subarticle and add the following: 
 
       The accepted Minor Structure Concrete, measured as noted above, will be paid for at the 
contract unit price bid which shall be full compensation for the concrete complete in place including 
furnishing all materials including reinforcing steel, form work, finishing and for all equipment, tools, 
labor and incidentals necessary to complete the item in accordance with plan details and these 
specifications.  In case of modification to an existing structure, the breaking away of the concrete to 
the approximate lines shown on the plans, the disposal of the broken concrete and the preparation of 
the retained steel reinforcement or dowel bars for splicing as required shall be considered incidental 
to the work and the cost thereof absorbed in the unit price bid. 
 
 
 

Supplemental Specification No. 621-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Payment for Units, Structure Excavation and Backfill   
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The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 621 
INLETS, JUNCTION BOXES, MANHOLES, AND 

MISCELLANEOUS DRAINAGE STRUCTURES 
 
621.04 Method of Measurement. 
 
 (a) Inlets and Junction Boxes. 
 

Delete the second sentence and replace with the following: 
 
       If the height of the base unit is not shown on the plans, 8 feet will be used as the height of 
the base unit.   
 
 (b) Manholes. 
  

Delete the first sentence and replace with the following: 
 
       Manholes will be measured as an individual unit including footings, bottom slab, walls, 
cover, lid, grating, etc. of the type, size, and shape shown on the plans except that the maximum 
height of the base units of the structure shall be limited to 8 feet, measured from the top of the 
bottom slab to the top of cover, grating, or lid.   
 
621.05 Basis of Payment. 
 
  (b) Excavation and Backfill. 
 

Delete the subarticle and add the following: 
   
       Structure excavation and backfill will be measured and paid for under Section 214 and the 
current supplemental specification thereto, if required. 
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Supplemental Specification No. 650-22 
 

   
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Topsoil   
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 

SECTION 650 
TOPSOIL 

 
 

650.03 Construction Requirements 
 
 Add the following: 
 
 (d) MAINTENANCE 
 
 The Contractor shall maintain the topsoil that has been placed, without extra compensation, in 
connection with any seeding, sodding, planting, or other work, until final completion of the project.  
Maintenance shall consist of preserving, protecting, and such other work as may be necessary to keep 
the work in a satisfactory condition. 
 
650.04 Method of Measurement (This section shall apply to grade, drain, base & pave (GDBP) type 

projects only) 
 

(A) TOPSOIL, ITEM 650-A 
 
Delete the subarticle and add the following: 

 
 This item covers topsoil material furnished by the Contractor complete in place and will be 

measured in cubic yards.  Cubic yards shall be computed by measuring the area (length x width) of 
topsoil in place and multiplying it by the designated compacted thickness (depth) as stipulated within 
the Construction Plan Set.   
         The volume of topsoil calculated above will be verified by the volume of topsoil measured in 
the delivery vehicle (T.B.M.) at the point of delivery on the roadbed.  The total volume stated on the 
delivery vehicle’s tickets shall be multiplied by 0.70 to account for shrinkage.  The redefined quantity 
will be used to verify the complete in place topsoil quantity.  If the total truck bed quantities with 
shrinkage factor applied is less than the calculated complete in place method described in the first 
paragraph, then this quantity will determine the final eligible quantity for payment.  If the total truck 
bed quantities with shrinkage factor applied is more than the calculated complete in place method 
described in the first paragraph, then the complete in place measurement will dictate the total 
eligible quantity of topsoil for payment.    

 
(B) TOPSOIL FROM STOCKPILES, ITEM 650-B 

 
Delete the subarticle and add the following: 

 
 This item covers topsoil obtained onsite and stockpiled within the right-of-way.  This material 

shall be measured and quantified as an in place measurement.  Topsoil shall be measured for payment 
by measuring the area (length x width) of topsoil in place and multiplying by the designated 
compacted thickness (depth) as stipulated within the Construction Plan Set.  The thickness of the 



 
 

XI-34 
 

topsoil shall be frequently verified for plan thickness and if its determined plan thickness has not been 
met contractor shall add topsoil until thickness requirement is met or receive no payment for topsoil.   

  All of the “Topsoil from Stockpiles” (Item 650-B) shall be placed and measured for payment 
prior to using “Topsoil” (Item 650-A) on project. 
  

 
 
 

Supplemental Specification No. 652-22 
 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Preparation and Planting in Soft Soil   
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 652 
GROUND PREPARATION, VEGETATION ESTABLISHMENT 

AND MOWING 
 
652.03 Construction Requirements. 
 
 (d) Preparation and Planting in Soft Soil. 
 

2. Initial Soil Amendments. 
 
Add the following paragraph at the beginning of the subsection: 

 
       The fertilizer and lime described below shall be applied at least one week prior to sowing 
seed.  After application, the treated topsoil shall be watered as necessary to leach the lime and 
fertilizer into the topsoil composition.  Watering shall be done at least one time prior to sowing seed.    
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Supplemental Specification No. 665-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Temporary Seeding and Mulching   
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 665 
TEMPORARY SOIL EROSION AND SEDIMENT CONTROL 

 
665.03 Construction Requirements. 
 
 (a) Erosion Control and Runoff Conveyance. 
 

1. Temporary Seeding and Mulching. 
 

c.  Temporary Seeding and Mulching. 
 
     Delete the last sentence in the sub-section and add the following: 
 

Seeding and mulching shall also be applied by either hydraulic or conventional methods.  
Mulching shall be applied at a rate of no less than 2.0 tons per acre, separately or concurrently with 
fertilizer.     

 
 
 

Supplemental Specification No. 701-22 
 
EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Traffic Stripe    

 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 701 
TRAFFIC STRIPE 

 
701.03 Construction Requirements. 
 

(e) Class 2, Standard Thermoplastic. 
 

 Delete item 7 and replace with the following: 
 
 7.  Retroreflectivity of Class 2 Thermoplastic. 
 
    The target retroreflectivity shall be 450 mcd/lux/sq m for the white stripe and 300 

mcd/lux/sq m for yellow stripe. 
 

(f) Class 2T, Thin Film Spray Applied Thermoplastic. 
  

 Delete item 7 and replace with the following: 
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7.  Retroreflectivity of Class 2T Thermoplastic. 

 
The target retroreflectivity shall be 250 mcd/lux/sq m for white stripe and 175 

mcd/lux/sq m for yellow stripe. 
 

(g) Class 3, TAPE. 
 

Delete paragraphs 4 thru 9. 
 
 
 
    

Supplemental Specification No.  860-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Seed 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 

SECTION 860 
ROADSIDE IMPROVEMENT MATERIALS 

 
860.01 Seed. 
 

(d)  Seed Mixes. 
 
ZONE 3 – AREAS SUBJECT TO FREQUENT MOWING 
 
Omit table ZONE 3 – AREAS SUBJECT TO FREQUENT MOWING and replace with the following: 

 
 

ZONE 3 - AREAS SUBJECT TO FREQUENT MOWING 
REQUIRED POUNDS PER ACRE {KILOGRAMS PER HECTARE} OF PURE LIVE SEED 

Date of Planting 
Sept. 1 

to 
Feb. 29 

Mar. 1 
to 

Aug. 31 

Mar 1. 
to 

Aug. 31 
Annual Ryegrass 10 {11} 25 {28}   

Hulled Bermudagrass  * 30 {33}  
Unhulled Bermudagrass 30 {34}  20 {22} 12 {13} 

Annual Lespedeza (Kobe)    24 {27} 
Pensacola Bahia Grass    47 {53} 

Reseeding Crimson Clover 5 {6}    
Notes 1 2 3 3 

Required Permanent Plant Bermudagrass 
Pensacola Bahia 

Grass 
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1. During this season Ryegrass, Bermudagrass and Clover are required where vegetation must be 
established within an area no further than 15 feet {3 m} from the edge of mainline pavement. (This is 
usually required for short duration work that is done on pavement resurfacing projects.)    
2. Annual Ryegrass is required where vegetation must be established within an area that extends further 
than 15 feet {3 m} from the edge of mainline pavement. Seeding in stubble for the establishment of 
permanent vegetation is required during the following month of March.  
3. Bermudagrass will be required as the permanent plant if it is not shown on the plans that Pensacola 
Bahia Grass will be required as the permanent plant.    

   
 

Supplemental Specification No. 1001-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Installation of Pipe Supplied By Others 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 
Add the following: 
 

SECTION 1001 
INSTALLATION OF PIPE SUPPLIED BY OTHERS 

 
1001.01 Description. 
 
  This section shall cover the work of installing pipe, regardless of size or type, in accordance 
with the requirements of these specifications, at the locations shown on the plans or designated by 
the Engineer and in accordance with the established grades.  The item shall include furnishing and 
construction of such joints, necessary cutting and connections to other pipes, catch basins, end walls, 
etc., as may be required to complete the work shown on the plans or directed by the Engineer. 
 
1001.02 Materials. 
 
 (a) Joint Material. 
 

Unless specified otherwise, joints shall be sealed as specified in Item 530.03(d)3 and any 
supplemental specification attached thereto for the entire circumference of the pipe.    
 
1001.03 Construction Requirements. 
 
 (a) Laying Pipe. 
 
      Pipe shall be handled so that there will be no loss or damage before laying. Sections of pipe 
shall be laid in accordance with the requirements of the appropriate sections governing the pipe.  
Special reference is made to construction details of Section 530, 533 and 535 that are applicable to 
roadway, storm sewer and side drain pipe, respectively. 
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1001.04 Method of Measurement. 
 
 The pipe will be measured in the same manner as specified in Article 530.04. Structure 
excavation and backfill will be measured and paid for under Section 214 and the current supplemental 
specification thereto, if required. 
 
1001.05 Basis of Payment. 
 
 (a) Unit Price Coverage. 
 
       The accepted footage of culvert pipe measured as noted above will be paid for at the 
contract unit price bid for installation of pipe supplied by others regardless of the size or type of pipe.  
Said unit costs shall be full compensation for the installation of the pipe in accordance with the 
provisions of Sections 530, 533 and 535 for Roadway Pipe, Storm Sewer Pipe and Side Drain Pipe, 
respectively, where applicable, including all equipment, tools, labor and incidentals necessary to 
complete the work. 
 
 (b) Payment Will Be Made Under Item No.: 
  

1001-A Installation of pipe supplied by others - per linear foot  
 
 
 
 

Supplemental Specification No. 1002-22 
 

EFFECTIVE DATE:  February 11, 2022 
SUBJECT:  Asphalt Driveways 
 
The Alabama Department of Transportation Standard Specifications for Highway Construction, 2022 
Edition, is hereby amended as follows: 
 
Add the following: 
 

SECTION 1002 
ASPHALT DRIVEWAYS 

 
1002.01 Description. 
 
 This section shall cover the work of constructing an asphalt driveway as shown on the plans in 
accordance with these specifications, and of the thickness and typical cross section shown on the 
plans.  Lines and grades shall be as shown on the plans or established in the field by the engineer. 
 
1002.02 Materials. 
 
 All materials furnished for use shall comply with the appropriate requirements of Division 800, 
Materials, and the following: 
 
 Asphalt shall meet the requirements as provided in the current ALDOT Standard Specifications 
or Mobile County Supplemental Specification for the asphalt mix shown in the plans.  Prime shall meet 
the requirements as provided in Section 401.  Base shall meet the requirements as provided in Section 
301. 
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1002.03 Construction Requirements. 
 
 (a) Equipment. 

 
     The equipment used for installation of this item of work shall be approved by the engineer 

prior to beginning work on this pay item. 
 

1002.04 Method of Measurement. 
 

 Measurement will be made of the number of square yards of accepted driveways, complete in 
place. 

 
1002.05 Basis of Payment. 

 
(a) Unit Price Coverage. 

  The accepted square yards of driveways will be paid for at the unit price for Asphalt 
Driveways, complete in place, which shall be payment in full for furnishing all materials, for the 
hauling, preparation and placing of all materials, and for all labor, equipment, tools and incidentals 
necessary to complete the work. 
 

(b) PAYMENT SHALL BE MADE UNDER ITEM NO.: 
 

1002-A Residential Asphalt Driveway, Complete In Place - per square yard 
 

1002-B Commercial Asphalt Driveway, Complete In Place - per square yard   
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